
September 7,2021

Dear Commissioners:

Sincerely,

/s/ Kevin M. Katsura

Attachment

Division of Consumer Advocacy, dnishina@dcca.hawaii.govc:

I

Hawaiian Electric PO BOX 2750, HONOLULU, HI 96840-0001

The “Companies” or “Hawaiian Electric” are Hawaiian Electric Company, Inc., Hawaii Electric Light Company, 
Inc. and Maui Electric Company, Limited.

Kevin M. Katsura
Director
Regulatory Non-Rate Proceedings

Subject: Docket No. 2018-0141 - Hawaiian Electric Companies
For Approval to Commit Funds in Excess of $2,500,000 for the Phase 1 Grid 
Modernization Project and Related Requests
Hawaiian Electric Responses to Commission’s Information Requests

The Honorable Chair and Members of the 
Hawai‘i Public Utilities Commission

465 South King Street
Kekuanaoa Building, 1st Floor
Honolulu, Hawai‘i 96813

Attached are the Companies’’ responses to the Commission’s information requests filed 
on August 23, 2021 in the subject proceeding.

These responses contain confidential information that has been redacted and is being 
provided under seal pursuant to Protectiver Order No. 35591, filed July 20, 2018. Exhibit A to 
this letter provides the bases for the confidential treatment of the redacted information.
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PUC-IR-113

45% by 2023

77,500Oahu 31,000 139,500

Maui 7,000 17,500 31,500

Hawaii Island 9,000 22,500 40,500

Total 47,000 117,500 211,500

Hawaiian Electric Responses:

Yes, Hawaiian Electric continues to plan to deploy the amounts of advanced meters shown in the

table above through 2023.

Please confirm that Hawaiian Electric plans to deploy the following number of advanced meters 
through 2023, or otherwise please update these numbers and provide new narrative answers.

Reference: Docket No. 2018-0141: Semi-Annual Progress Report, filed by Hawaiian Electric on 
June 30, 2021 ("June 30 Progress Report"), at 1-8.

PUC-IR-113
DKTNO. 2018-0141 

PAGE 1 OF 1

For Oahu, Maui, and Hawaii Island, Hawaiian Electric states:
"The Companies remain on-track to cumulatively deploy advanced meters 
to 10% of the Companies 'service territory (about 47,000 customers) by 
year-end (YE) 2021, 25% by YE 2022, and 45% by YE 2023." (at 1)

For Oahu, Hawaiian Electric states:
"The Companies remain on-track to cumulatively deploy advanced meters 
to 10% of the Oahu service territory (about 31,000 customers) by YE 2021, 
25% by YE 2022, and 45% by YE 2023. " (at 4)

For Maui, Hawaiian Electric states:
"The Companies remain on-track to cumulatively deploy advanced meters 
to 10% of the Maui County service territory (about 7,000 customers) by YE
2021, 25% by YE 2022, and 45% by YE 2023." (at 8)

For Hawaii Island, Hawaiian Electric states:
"The Companies remain on-track to cumulatively deploy advanced meters 
to 10% of the Hawai'i Island service territory (about 9,000 customers) by 
YE 2021, 25% by YE 2022, and 45% by YE 2023." (at 6)

25% by 
2022

10% by 
2021



PUC-IR-114

Hawaiian Electric Responses:

PUC-IR-114
DKTNO. 2018-0141 
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Please explain if Hawaiian Elective expects any supply chain issues to directly impact 
inventory through 2023, and provide any relevant quahtative or quantitative details.

Reference: June 30 Progress Report at 1. stating: "The Companies remain on-track to 
cumulativelv deploy advanced meters to 10% of the Companies' service territory (about 
47.000 atsiomers) byyear-end (YE) 2021, 25% by YE 2022, and 45% by YE 202.3.’ 
However, smart meter manufacturers are not immune to global semiconductor, resin, 
and other supply chain issues impacting other industries, which risks the Companies' 
ability to maintain adequate inventory levels."

Confidential Information Deleted
Puisuant to Protective Order No. 35591



PUC-IR-115

a)

b)

c)

d)

e)

f)

1.

11.

g)

h)

Hawaiian Electric Responses:

Henkels & McCoy (“H&M”) was selected to augment Hawaiian Electric installers witha)

the installation of advanced meters for Phase 1 (45% of the service territory).

Reference: June 30 Progress Report at 4. Docket No. 2016-0087: Application of Hawaiian 
Electric for approval to commit funds for the Smart Grid Foundation Project, filed by Hawaiian 
Electric on March 31, 2016, Exhibit B at 21 and 28. stating that Hawaiian Electric is: "in the 
process of onboarding external contractors to help accelerate Phase 1 advanced meter 
deployments and the delivery of AM I benefits to customers."

PUC-IR-115
DKTNO. 2018-0141 
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Please explain:
What contractor(s) did Hawaiian Electric select to assist with the installation of advanced 
meters for Phase 1;
How many individual installers do the contractor(s) anticipate using for the remainder of 
Phase 1 meter deployment on Oahu;
What deployment plan will the contractor(s) use for the remainder of Phase 1 meter 
deployment on Oahu, including a timeline for involvement of contractor(s) in deployment 
of Phase 1 meters;
if Hawaiian Electric issued a Request for Quotation (’HFQ"}, Request for Proposal 
("RFP") or otherwise competitively source these contractors;
i. If so, please provide any bid materials that support selection of contractor(s);
ii. If not, please explain why Hawaiian Electric did not use competitive bidding; 
if Hawaiian Electric developed any Statement of Work or other contracting documents 
that set forth a scope of services that the contractor(s) will provide to Hawaiian Electric, 
and if so. please provide any such contracting documents;
if Hawaiian Electric has considered issuing an RFQ or RFP for the installation of the 
remaining Phase 1 advanced meters for both Hawaii Electric Light ("H ELCO") and 
Maui Electric ("MECO");

If so. provide a timeline of when the contractor(s) will be onboarded for HELCO 
and MECO;
If not, please explain if Hawaiian Electric intends to have any contractor(s) 
already selected for its remaining Phase 1 advanced meter installation to also 
service HELCO and MECO.

If Hawaiian Electric were to use contractor(s) to install advanced meters for the 
remainder of customers beyond those already planned for Phase 1, what the expected 
costs be, and compare those costs to those presented in the Smart Grid Foundation 
Project;
If Hawaiian Electric were to use the contractor(s) to install meters on the remainder of 
customers beyond those already planned for Phase 1, would that take longer than if 
Hawaiian Electric completed the installations, and if so, please further explain why (e.g. 
more touchpoints, required inspections and approvals from the Companies, etc.).



b) H&M currently anticipates using nine installers to assist Hawaiian Electric with advanced

meter installations for the remainder of Phase 1 meter deployment on Oahu (45% of the

service territory).

Hawaiian Electric provides H&M with weekly deployment plans for residential-onlyc)

meter deployments. These deployment plans are based on meter reading routes to

maximize operational efficiencies (i.e., contiguous routes for meter installs) and takes

into account the buildout of the radiofrequency (“RF”) mesh network and billing blackout

periods. H&M installers will be involved with the deployment of advanced meters for

the remainder of Phase 1 meter deployment on Oahu (45% of the service territory), which

is planned to conclude no later than December 2023.

d) A Request for Proposal (“RFP”) was issued for contract installers to augment Hawaiian

Electric installers across HECO, MECO, and HELCO with the installation of advanced

meters for Phase 1 (45% of the service territory). Bid materials supporting the selection

of H&M are provided in Attachment 1 to this response and the RFP package is provided

in Attachment 2.

The requested contracting documents for H&M’s support of Phase 1 are provided ine)

Attachment 3 to this response.

See response to subpart d. Hawaiian Electric onboarded H&M installers for HECO,

MECO, and HELCO concurrently in June 2021.

If Hawaiian Electric were to use contractor(s) to install advanced meters for customersg)

beyond those already planned for Phase 1, contractors would continue to augment

Hawaiian Electric installers with residential advanced meter installations only. It is an

PUC-IR-115
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industry best practice for commercial meter installations to be performed by the utility’s

more experienced internal meter electricians for these higher revenue accounts.

The Companies have begun detailed deployment planning for a full service

territory meter rollout and plan to include those details in the next semi-annual progress

report on December 30, 2021.

h) Hawaiian Electric does not have sufficient internal labor resources alone to install

advanced meters to 45% of the service territory by the end of 2023 (Phase 1) or 100% of

the service teiTitory (excluding opt-outs) by the end of 2025, as referenced in PUC-IR-

119c. Also, for the reasons described in subpart G above, contractors alone cannot install

meters for every remaining customer in the service territory. If the Companies were to

proceed with deploying advanced meters to the full service territory, the Companies

would plan to continue with a hybrid of internal and contract installers.

Confidential Information Deleted
Pursuant to Protective Order No. 35591
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Hawaiian Electric RFP 030121-05 AMI Meter Deployment

Hawaiian
Electric

AMI METER DEPLOYMENT

REQUEST
FOR

PROPOSAL
RFP NO. 030121-05

PUC-IR-115
DKT NO. 2018-0141 

ATTACHMENT 2 
PAGE 1 OF 51



AMI Meter Deployment Request for Proposal

REQUEST FOR PROPOSAL

PROPRIETARY RIGHTS AND CONFIDENTIALITY OF RFP

RFP DOCUMENTS

This RFP includes and incorporates the following attached documents:

SUMMARY OF PROJECT

BRIEF BACKGROUND

Page 1
RFP Form General: Updated July 2020

Attachment A: Intent to Submit Bid Form
Attachment B: Schedule of Events
Attachment C: General Services Master Agreement 
Attachment D: Scope of Work

This RFP has been prepared exclusively for the Company and is proprietary in nature. The Company 
reserves all copyrights for this document and its constituent parts and prohibits any unauthorized use or 
reproduction hereof. All or portions of this RFP and/or Attachments hereto may be designated or marked 
confidential (“Confidential Information”). Confidential Information shall not be disclosed to third parties 
without the Company’s prior written consent, except that you may disclose Confidential Information to 
your consultants, affiliates, attorneys or potential subcontractors who need the Confidential Information for 
purposes of preparing a responsive proposal, and provided that such recipient is advised of the 
confidentiality of the Confidential Information and is bound by agreement or otherwise to preserve the 
confidentiality of the same.

The Company is a regulated electric public utility engaged in the production, purchase, 
transmission, distribution and sale of electricity on the islands of O‘ahu, Maui, Moloka‘i, Lana4 and 
Hawai‘i. Hawaiian Electric’s Grid Modernization Strategy was created as a result of the Hawaii Public 
Utilities Commission’s (PUC) Order No 34281, which directed the Hawaiian Electric Companies to 
develop “a detailed Grid Modernization Strategy” that “will provide the comprehensive and holistic vision 
and context to inform subsequent review of discrete grid modernization project applications submitted by 
the Companies.” The Grid Modernization Strategy (GMS) is part of a proposed new planning process

PUC-IR-115
DKT NO. 2018-0141 
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Hawaiian
Eiectric

Hawaiian Electric Company, Inc., together with its subsidiaries Maui Electric Company, Limited and 
Hawaii Electric Light Company, Inc. (collectively, the “Companies” or “Company”) hereby requests a 
proposal for the deployment of AMI meters for all operating companies. This Request for Proposal (“RFP”) 
is being sent to you and others as potential suppliers (“Potential Bidder”) of the required AMI meter 
deployment. Responsive proposals must be submitted consistent with the requirements set forth in this 
RFP.



AMI Meter Deployment Request for Proposal

REQUIREMENTS

Project functional and technical requirements are included in Attachment D.

COMMERCIAL TERMS AND CONDITIONS

INSTRUCTIONS FOR SUBMISSION OF PROPOSALS

PROPOSAL REQUIREMENTS, TERMS AND CONDITIONS

1. Definition of Terms and Abbreviations

Bidder:

Contract:

Potential Bidder:

Page 2
RFP Form General: Updated July 2020

refers to a supplier of goods and/or services who submits a Bid in response 
to this RFP.

Potential Supplier must hold a valid Hawaii Contractor license for the appropriate classification(s) required 
to perform the work that the Potential Supplier is offering to perform for this Project.

Potential Supplier must be subscribed to ISNetworld (ISN) and hold an acceptable grade to be considered 
for the award of this RFP. Potential Bidders who are not subscribed may do so by contacting ISN Customer 
Services at (800)-976-1303, or visit www.isnetworld.com.

Following the RFP process, the Company and the selected supplier will execute a contract (the ‘‘Contract”). 
The Contract will be based in part on the selected supplier’s Proposal and other information, if any, 
submitted by the supplier during the RFP process. The form of the Contract is contained in Attachment 
C. Other terms and conditions may be included in the Contract by mutual agreement of the Company and 
the selected supplier.

refers to a potential supplier of goods and/or services to whom the 
Company has sent this RFP.

PUC-IR-115
DKT NO. 2018-0141 
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refers to the AMI meter deployment contact to be executed by the 
Company and the Selected Bidder following the RFP process.

known as “Integrated Grid Planning” that integrates the needs at all levels of the system. The GMS was 
filed with the PUC under Docket No. 2017-0226 and approved to implement in Order No. 35268.
The Hawaiian Electric Companies are planning to implement our GMS in several phases. The first phase 
includes: 1) Advanced Meter deployment, 2) Telecommunications, and 3) a Meter Data Management 
System. The Advanced Meter Infrastructure (AMI) portion of Phase 1 will deploy a minimum of 209,460 
meters across the Companies between 2021 and 2023, which is the subject of this RFP.

The piupose of this RFP is to enable the Companies to evaluate potential suppliers and ultimately 
select and contact with a supplier to provide the required service for the AMI meter deployment.

Hawaiian
Eiectric



AMI Meter Deployment Request for Proposal

Project:

Proposal:

Proposal Due Date:

Revised Proposal:

Selected Bidder:

2. Proposals

A Proposal may only be submitted by a Potential Bidder.2.1.

2.2.

2.3.

2.4.

2.5.

An electronic Proposal must be sent to the following address:

Javme.adonis@hawaiianelectric.com

2.6.

Page 3
RFP Form General: Updated July 2020

The Proposal must be signed and dated by one having authority to contractually obligate the 
Bidder to the terms of the Proposal.

refers to a revised Proposal submitted in accordance with the requirements 
of Section 5 below.

The Proposal must be delivered to and received by the Company on or before the Proposal 
Due Date in electronic format in accordance with the requirements as further specified below.

refers to the date by which a Proposal must be delivered to the Company 
to be considered for this RFP, which date is identified below.

The Proposal is due on or before 3 p.m., Hawaii Standard Time, on March 1,2021, which 
date and time constitute the “Proposal Due Date”. The Company in its sole discretion may 
cancel or postpone the Proposal Due Date at any time by providing notice to the Potential 
Bidder, which notice shall be deemed an amendment of this RFP.

The Bidder bears sole responsibility for assuring that the electronic Proposal submitted is 
complete, correctly formatted, legible, and timely delivered, transmitted and received by 
Company.

refers to the Bidder(s) selected to provide the AMI meter deployment 
under this RFP.

PUC-IR-115
DKT NO. 2018-0141 
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A Potential Bidder must complete and submit the Intent To Submit Bid Form (Attachment 
A) to the contact person specified in subsection 14.1 of this RFP, by 3 p.m. Hawaii 
standard time, February 15, 2021, to confirm the Potential Bidder’s intention to submit a 
Proposal. The Company reserves the right not to consider any Proposal fi'om a Bidder who 
fails to provide an Intent to Submit Bid Form by the deadline specified above.

refers to the AMI deployment as more specifically described in the 
“SUMMARY OF PROJECT” section of this RFP.

Hawaiian
Eiectric

refers to a bid, quote or proposal submitted by a Bidder in response to this 
RFP.



AMI Meter Deployment Request for Proposal

2.7.

2.8.

2.9.

2.10.

2.11.

2.12.

3. Required Information

3.1.

The Proposal must identify the legal name of the specific business entity constituting the3.2.

Page 4
RFP Form General: Updated July 2020

Proposals that are delivered after the Proposal Due Date, or otherwise not in conformity with 
the requirements of this RFP, may be rejected and may not be considered at the Companies’ 
sole discretion.

The Proposal constitutes an irrevocable offer to the Company if not modified or withdrawn 
prior to the Proposal Due Date pursuant to Sections 5 or 6, below, which shall remain open 
and which cannot be withdrawn by the Bidder for a period of ninety (90) days following the 
Proposal Due Date.

The Bidder has the sole responsibility for careful review of the Proposal to correct any errors 
prior to submission. The Company shall be entitled to rely on the correctness and accuracy 
of the Proposal contents.

The Bidder is responsible for proposing all products, terms and/or services that will be 
required for or incidental to the successful delivery of the AMI meter deployment requested 
in this RFP, including but not limited to products, terms, and services that may not have been 
specifically identified or requested in the RFP. If the Bidder’s Proposal is accepted and the 
Bidder failed to propose any such required or incidental product, term, or service, the Bidder 
will be responsible for providing such product, term, or service at no additional cost to the 
Company.

Based on its evaluation of the Proposals, the Company may require some or all Bidders to 
answer additional follow up questions and/or submit additional information for the 
Company’s review. The Company is not obligated to request the same follow up information 
fi'om all Bidders. Following the Proposal Due Date, the Company may request or agree to 
product or services demonstrations from, or have discussions with, some or all Bidders.

This RFP, the Selected Bidder’s Proposal and all other material representations made by that 
Bidder in connection with its Proposal may or will be written or incorporated into the 
Contract between that Bidder and the Company. Thus, by submitting a Proposal, the Bidder 
understands and acknowledges that the Company will rely on the Proposal and all material 
representations made by the Bidder in selecting the Selected Bidder and in entering into the 
Contract, and the Bidder warrants that the statements made in the Proposal and other material 
representations are truthful and accurate.

If the Bidder does not have a current Master Agreement with Hawaiian Electric Company, 
Inc., the Proposal shall affirmatively state that the contract terms contained in Attachment 
C are acceptable to the Bidder, or, the Bidder shall identify specifically which such terms 
and conditions are objectionable and shall propose substitute language for the same 
acceptable to the Bidder. Terms and conditions with respect to which a Bidder does not 
identify objections shall be deemed by the Company to be acceptable to the Bidder.

PUC-IR-115
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AMI Meter Deployment Request for Proposal

3.3.

3.4.

4. Preparation of Proposal

4.1.

4.2.

4.3.

5. Modification of Proposal

A Bidder may modify its Proposal at any time prior to the Proposal Due Date.5.1.

5.2.

Page 5
RFP Form General: Updated July 2020

Each Bidder has the sole responsibility for carefully reviewing the RFP and all attachments 
and for thoroughly investigating and informing itself with respect to all matters pertinent to 
this RFP, its Proposal, and its anticipated performance under the Contract. The Bidder shall 
have the obligation to seek clarification of any perceived ambiguities contained in this RFP 
prior to the Proposal Due Date. Any failure by a Bidder to do so shall be at its sole risk.

Each Bidder shall be solely responsible for and shall bear all costs incurred in its preparation 
of its Proposal and/or its participation in this RFP, including, but not limited to, all costs 
incurred with respect to the review of the RFP documents, site visits, third party consultant 
consultation, and investigation and informing itself with respect to matters pertaining to its 
Proposal and this RFP, and the same shall not be reimbursed by the Company to any Potential 
Bidder or Bidder, including the Selected Bidder.

Bidder. The Proposal should identify every person, consultant, entity and subcontractor who 
played a significant part in preparing or developing the Proposal and who the Bidder expects 
would be involved in providing the goods or services if selected.

The Proposal must include complete pricing information with respect to Scenarios 1 & 2:
• Scenario 1 - Requirements described in Attachment D - Scope of Work
• Scenario 2 - Requirements described in Attachment D - Scope of Work, 

including storage of meters, package/transport removed meters to Texas and 
providing WOMS data

In order to modify its Proposal, the Bidder must submit a revised Proposal (‘'Revised 
Proposal"! clearly identified as such, which expressly supersedes and replaces the earlier 
Proposal from the Bidder. The Revised Proposal must identify the date of the earlier Proposal

Proposals should be concise and factually supported. All questions should be answered, but 
the Bidder may indicate why certain questions are not relevant for its product or services. 
An unanswered question may be heated as an unsatisfactory response. Questions may be 
answered in whole or in part as appropriate by specific cross-reference to other answers in 
the proposal. Such cross-references should cite the exact section, page number, and/or 
paragraph number of the other answer or portion thereof. Imprecise or unclear references to 
other sections of the Proposal, or references that do not specifically answer the question posed 
will be treated as an unsatisfactory response to the question. All questions must be followed 
immediately by its answer or reference.

In preparing and submitting a Proposal, a Bidder shall not rely upon any oral statements made 
by the Company’s employees, consultants or agents.

PUC-IR-115
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AMI Meter Deployment Request for Proposal

which it is superseding and replacing.

5.3.

A Proposal or Revised Proposal may not be modified or revised after the Proposal Due Date.5.4.

6. Withdrawal of Proposals

6.1.

6.2.

6.3.

6.4.

7. Correction of Errors in Proposals

7.1.

8. Opening of Proposals

8.1.

No Bidder shall be entitled to be present for the Company’s opening of Proposals.8.2.

9. Exceptions

9.1.

9.2.

Page 6
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A Proposal will be deemed withdrawn upon receipt by the Company of a written Withdrawal 
of Proposal notice at the location identified in Section 2.4, above, on or before the Proposal 
Due Date.

Proposals that have been withdrawn pursuant to this section will not be considered by the 
Company and may be discarded by the Company.

A Bidder may not withdraw a Proposal or any Revised Proposals after the Proposal Due Date 
for any reason, including, but not limited to, errors or mistakes.

A Bidder may withdraw its Proposal or Revised Proposal at any time prior to the Proposal 
Due Date.

A Bidder may correct errors in its Proposal or Revised Proposal prior to the Proposal Due 
Date by modification or withdrawal of a Proposal pursuant to Sections 5 and 6, above.

A Bidder may take express exception to any term or condition of the RFP in its Proposal or 
Revised Proposal. All exceptions shall be clearly and separately stated, shall identify the 
relevant section/subsection of this RFP or its attachments, shall identify the reason(s) for 
taking the exception, and shall propose a clearly stated alternative.

The Company shall have the right in its sole judgment and discretion to reject any Proposal 
or evaluate a Proposal unfavorably based on exceptions taken by a Bidder.

Revised Proposals are subject to all requirements of this RFP, shall not incorporate or rely 
upon the Proposal that it is superseding and replacing, and must be delivered to or received 
by the Company on or before the Proposal Due Date.

Proposals will be opened by the Company at such date and time and in such manner as the 
Company, in its sole judgment and discretion, deems appropriate.
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AMI Meter Deployment Request for Proposal

10. Evaluation of Proposals

10.1.

10.2.

10.3.

10.4.

11. Award

11.1.

11.2.

11.3.

11.4.

12. Notification of Award

12.1.
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Bidders expressly acknowledge that the Company shall have the right to award the Contract 
to a Bidder, notwithstanding the fact that another Bidder may have submitted a Proposal with 
a lower price.

The Company shall have the right to determine not to award the Contract, or to re-bid, restate, 
revise or cancel this RFP at any time.

Proposals will be considered relative to other Proposals as well as any additional information 
as the Company, in its sole discretion, deems appropriate.

The award of the Contract is anticipated to be made within 14 days following the Proposal 
Due Date. This is an estimation, but not a commitment by the Company.

The award, if any, will be announced by electronic mail to the Selected Bidder(s). The 
Company will provide notice to all other Bidders that their Proposals were not selected.

The Company shall have the right to reject any Proposal or Revised Proposal, which the 
Company, in its sole judgment and discretion, believes to be unsatisfactory or unresponsive, 
and may, as well, at any time up to the award of the Contract, withdraw this RFP and elect 
not to award the Contract.

Subsequent to the opening of Proposals and Revised Proposals (if any), but prior to award of 
the Contract, the Company shall have the right to contact any Bidder to request additional 
information or to clarify a Bidder’s Proposal or Revised Proposal. The Company may do so 
without notice or disclosure to any other Bidder of such inquiry or of the information derived 
from such inquiry.

The evaluation of Proposals will be based upon criteria that the Company, in its sole 
judgment and discretion, believes to be in the best interest of the Company and its customers. 
Potential Bidders, Bidders and Selected Bidder(s) shall not be entitled to disclosure of the 
Company’s evaluation criteria or information pertaining to the Company’s actual evaluation 
and analysis of Proposals.
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The Company shall have the right to award the Contract to the Bidder(s) that, in the 
Company’s sole judgment and discretion, has provided a Proposal or Revised Proposal that 
is in the best interests and has the best value to the Company and its customers (“Selected 
Bidder”).
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12.2.

12.3.

13. No Right to Protest or Appeal Award

14. Questions Regarding the RFP

14.1.

Email Address: Jayme.adoms@hawaiianelectric.com

14.2.

14.3.

14.4.

15. Confidentiality of Proposals

15.1.

Page 8
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The Company shall have the sole option of determining whether a response to a question is 
necessary or appropriate under the circumstances.

The selection is provisional until execution of a Contract by the Company and the Selected 
Bidder. Until such time, the Company may revoke or change its selection for any reason, 
including but not limited to failure of the Company and the Selected Bidder to agree on final 
terms for the Contract.

Any questions or communication regarding the RFP must be made in a written format 
(including facsimile and/or e-mail) and submitted by February 18, 2021 to the following:

If a question is generally applicable to other Bidders or Proposals and the Company elects to 
respond to such a question, then the Company will provide the response to all Bidders.

Potential Bidders, Bidders, and Selected Bidder(s) expressly acknowledge that they have no right 
to protest or appeal an award under this RFP.

A Bidders conference will be held on February 22, 2021. Please provide an email address 
for an invite.

The Company shall not be required to explain its selection of the Selected Bidder(s) to any 
Potential Bidder, Bidder, or other Selected Bidder(s), or explain to any Bidder why its 
Proposal was not selected. Bidders expressly acknowledge that they have no right to a 
debriefing after an award is made by the Company.

Bidders shall clearly identify information in their Proposals (or any Revised Proposal) that 
they are requesting be treated as confidential and not be disclosed outside of the Company 
and its employees, consultants and representatives involved with the RFP and its evaluation. 
Bidders shall describe with particularity the basis for such confidentiality designation and the 
cognizable harm to the Bidder if from any unpermitted disclosure of the information. Blanket 
and unsupported confidentiality designations shall not be honored by the Company. The 
Company shall have the right to disclose Proposals, including all information therein and 
otherwise submitted as part of the RFP process which is designated as confidential by the 
Bidder to the State of Hawaii Public Utilities Commission (“PUC”) and Division of 
Consigner Advocacy, Department of Commerce and Consumer Affairs (“Consumer 
Advocate”) and the respective staffs and consultants of the same. As appropriate, the 
Company will request that any confidential information be submitted to the PUC and/or
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DKT NO. 2018-0141 

ATTACHMENT 2 
PAGE 9 OF 51

Hawaiian
Eiectric



AMI Meter Deployment Request for Proposal

15.2.

16. Rights Reserved

17. Integration

18. Headings

19. Governing Law

20. Acceptance of RFP Terms and Conditions by Potential Bidders

Page 9
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The headings used in this RFP are for convenience of reference only. They are not substantive and 
may not be used to interpret the agreement between the parties.

By retaining this RFP or copies of it, and/or by submitting a Proposal, a Potential Bidder or Bidder 
shall be deemed to accept and consent to the terms and conditions in the RFP. If the Potential 
Bidder or Bidder does not accept these terms and conditions, all originals and copies of the RFP

This RFP, including all documents attached hereto or referenced herein, constitutes the entire 
agreement between the parties with respect to this RFP, superseding all prior and contemporaneous 
agreements, understandings or undertakings, oral or written with respect to the subject matter. 
There are no other applicable terms or conditions not found in this RFP.

The Company may, at any time, in its sole discretion, postpone, withdraw and/or cancel this RFP; 
alter, extend or cancel any due date; and/or, alter, amend, withdraw and/or cancel any requirement, 
term or condition of this RFP, any and all of which shall be without any liability to the Company.

This RFP is made under, governed by, construed and enforced in accordance with, the laws of the 
state of Hawaii. Subject to Section 13 above, any action brought with respect to the matters 
contained in this RFP shall be brought in the federal or state courts located in the State of Hawaii. 
Each party agrees and irrevocably consents to the exercise of personal jurisdiction over each of the 
parties by such courts and waives any right to plead, claim or allege that the State of Hawaii is an 
inconvenient forum or improper venue.

Consumer Advocate pursuant and subject to a protective order. The Company may also 
disclose Bidder confidential information to any participant or party to any PUC docket who 
has agreed in writing to be bound by the terms of a protective order approved and entered by 
the PUC in such docket. Any statement or condition in any Proposal that attempts to restrict 
the Company’s rights under this section shall be void.
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No Bidder shall be entitled to a copy of any Proposal or Revised Proposal submitted by any 
other Bidder or any other information contained therein or provided by or with respect to any 
other Bidder, nor shall any Bidder or other person or entity be entitled to any information 
from the Company pertaining to the evaluation of Proposals under this RFP unless otherwise 
explicitly provided for in this RFP (e.g., through the question and answer process in Section 
14).



AMI Meter Deployment Request for Proposal
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and any portion thereof must be returned to the Company immediately to the address provided in 
Section 2.4. The returned materials must be accompanied by a statement that the Potential Bidder 
or Bidder has decided not to respond to the RFP.
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Hawaiian Electric RFP Attachment A - Intent to Submit Bid

BIDDER must complete this form and return it via email by the due date listed on the RFP.

Receipt of Request for Quotation No. 030121-05 covering:

AMI Meter Deployment

a.

Company Name: 

Address: 

Representative Name: 

Position/Title:

Phone Number:

Fax Number:

E-Mail:

Signature:

Date:

INTENT TO SUBMIT BID
-1-

Jayme Lee Adonis, Purchasing Contract Manager 
Javme.Adonis@HawaiianElectric.com

)
)
)
)

Failure to comply may render the supplier ineligible for future solicitations for the type of 
matenal(s) or service(s) involved. Email completed form to:

If no proposal will be submitted, then the reason must be indicated by completing the requested data 
below. In addition, the inquiry documents must be returned with the completed form.
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a.
b.
c.
d.
e.

ATTACHMENT A
INTENT TO SUBMIT BID SUBMITTAL FORM 

Request for Proposal (RFP) # 030121-05

Receipt of Request for Quotation is hereby acknowledged and we ( ) will, 
( ) will not, submit a proposal on or before the due date specified.

If a proposal will not be submitted, then check or complete the following as applicable: 
Cannot comply with specifications or scope of work.
Cannot meet delivery or performance requirement.
Do not currently manufacture or sell the type of item(s) or service(s) involved. 
Other:

) do, ( ) do not, desire to be considered for future solicitations for the type of 
item(s) or service(s) involved.

Name, address (include zip code) and telephone number (include area code) of firm:

( 
( 
( 
( 
We(



Hawaiian Electric RFP Attachment B - Schedule of Events

ATTACHMENT B
SCHEDULE OF EVENTS

RFP sent to bidders February 12, 2021

Due:
Due:

Due:
Due:

Submit Intent to Bid 
RFP Questions Due 
Bidders Conference 
Submit Proposals 
Contract Award (tentative)
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February 15, 2021, by 3pm HST 
February 18, 2021, 3pm HST 

February 22, 2021 -timeTBD
March 1, 2021, 3pm HST
March 15, 2021



GENERAL SERVICES MASTER AGREEMENT

WITNESSETH:

1. SCOPE OF AGREEMENT

1.1.

1
Tri-Company GSMA (July 2020)

WHEREAS, Company requires certain services to be accomplished in order to maintain 
reliable electrical power for its customers; and

WHEREAS, Company is in the business of generating, transmitting, and distributing 
elechical power in Hawai‘i;

NOW, THEREFORE, in consideration of these premises and of the mutual promises 
contained herein. Company and Contractor agree that Contractor will perform Work (as defined 
below) for Company under the following terms and conditions:

Purpose - The purpose of this Master Agreement is to set forth the terms and 
conditions applicable to the Work to be provided by Contractor pursuant to Work Authorizations 
or Purchase Orders issued hereunder. However, Company shall have no obligation to issue any 
Work Authorizations or Purchase Orders under this Master Agreement. Work Authorizations or 
Purchase Orders under this Master Agreement will be issued by Hawaiian Electric, HawaiT 
Electric Light or Maui Electric, individually, as stated therein. Hawaiian Electric, Hawaifi Electric 
Light and Maui Electric, each as an individual company, shall have the right to exercise any rights 
or remedies directly against Contractor provided that such right is limited only to those Work 
Authorizations or Purchase Orders issued by and entered into by and between Hawaiian Electric 
and Contractor, HawaiT Electric Light and Contractor, or Maui Electric and Contractor, 
respectively. If a company is not specifically stated as issuing a Work Authorization or a Purchase 
Order, it shall have no liability in relation thereto. Contractor hereby acknowledges and agrees 
that it will not seek, and it has no relief or remedies hereunder against Hawaiian Electric, Hawaifi 
Electric Light, or Maui Electric, if such company is not the issuer of the subject Work 
Authorization or Purchase Order.

WHEREAS, Contractor represents that it is equipped and has the expertise and 
qualifications (including required licenses, if any) necessary to perform the particular Work (as 
defined herein) required by Company.
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THIS GENERAL SERVICES MASTER AGREEMENT (“Master Agreement” or 
“Agreement”) is effective as of , 20 (“Effective Date”), by and between 
HAWAIIAN ELECTRIC COMPANY, INC. (“Hawaiian Electric”), HA WAIT ELECTRIC 
LIGHT COMPANY, ETC. (“HawaiT Electric Light”) and MAUI ELECTRIC COMPANY, 
LIMITED (“Maui Electric”) (collectively, “Company”), HawaiT corporations, and [INSERT full 
name of CONTRACTOR] (“Contractor”), doing business in HawaiT. Company and Contractor 
may be referred to individually as a “Party” and collectively as the “Parties.”



1.3.

2. SCOPE OF WORK

2.1.

2.2.

2.3.

3. WORK AUTHORIZATION PROCESS

3.1.

3.2.

3.3.

3.4.

3.5.

Tn-Company GSMA (July 2020)
2

Request for Quote - During the term of this Master Agreement, Company may from 
time to time issue a Request for Quote in the form of Section I of Appendix A for certain Work to 
be performed by Contractor under the terms and conditions contained herein.

Work Authorization - If Company desires to have the Work done by Contractor, 
Company will issue a Work Authorization by executing Section HI of Appendix A and delivering 
it to Contractor.

Authority to Issue - The following are the only Company individuals authorized to 
sign Section HI of Appendix A and thereby issue Work Authorizations and may do so only up to 
the stated limits for each Work Authorization:

Contractor’s Proposal - If Contractor desires to do the requested Work, Contractor 
will fill out Section II of Appendix A and propose a price or price structure for the Work. Such a 
price quote shall constitute an affirmative representation by Contractor that it is equipped and has 
the expertise and qualifications (including required licenses, if any) necessary to perform the 
Work.

Schedule of Work - The Work shall start and be completed as provided in each 
Work Authorization.

Description of Work - Contractor agrees to furnish all labor, tools, materials, 
administrative support, equipment, meals, lodging, transportation and supervision necessary to 
complete the work and tasks described in Section I of each executed Work Authorization 
(“Work”). The Work shall be performed in a professional and workmanlike manner, to the 
reasonable satisfaction of Company, in accordance with the Contract Documents.

Contract Documents - This Agreement, including all Appendices, any Work 
Authorization(s) issued pursuant to Section 3 (Work Authorizations), and any amendment(s) 
issued pursuant to Section 17.17 (Amendments), shall constitute the “Contract Documents.”
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Change of Scope - No change in the scope of Work shall be effective unless 
documented in a written Amendment to the applicable Work Authorization duly executed by both 
Parties. A sample of the form that may be used for such an amendment is attached hereto as 
Appendix B.

Specific Contract - Each executed Work Authorization shall constitute a specific 
contract, which shall be governed by the particular Work Authorization terms and this Master 
Agreement.

1.2. Term - This Agreement shall terminate on , 20 ; provided, 
however, that the Agreement shall continue to be effective as to any outstanding Work 
Authorizations issued prior to that date.



greater than $5,000,000

3.6.

3.7.

4. COMPENSATION

4.1.

4.2.

^https://www.hawaiianelectric.cotn/prebuilt/contractors/contractor travel and expense terms.pdf

Tri-Company GSMA (July 2020)
3

up to $50,000 
up to $100,000 
up to $1,000,000 
up to $5,000,000

Price - Compensation for Work performed and expenses incurred under each Work 
Authorization shall be as set forth in the Work Authorization. Unless otherwise agreed. Company 
shall only pay travel expenses consistent with its Contractor Travel and Expense Terms, which are 
available online’ or by hardcopy upon Contractor’s request.

Company-Generated Purchase Orders - For Work to be performed for $10,000 or 
less only, the Work may be authorized by delivery of a Company-generated Purchase Order issued 
with express reference to this Master Agreement, provided that the scope and pricing for the Work 
is included in the Purchase Order or an Appendix thereto. The Purchase Order shall be signed by 
Contractor to signify acceptance (however. Contractor hereby agrees that its performance or 
beginning of performance shall constitute acceptance of the Purchase Order and the applicability 
and governance of this Master Agreement to the Work even if the Purchase Order was not signed 
by Contractor). Each Purchase Order issued hereunder shall constitute a separate contract that 
shall be governed by the terms of the Purchase Order and this Master Agreement. For purposes 
of applying this Master Agreement to Work performed in accordance with this Section, the term 
“Work Authorization” as used herein shall be construed as including such Purchase Orders.

Invoicing - For each Work Authorization, Contractor shall submit its invoice for 
Work rendered on a monthly basis (“Billing Period”). Failure to submit invoices on a timely basis 
shall be grounds to deny payment of such invoices. Such invoices shall be in a form approved by 
Company and shall, at a minimum, show: (a) the total hours of Work for the applicable Billing 
Period by each Contractor employee or subcontractor (“Workers”); (b) the hourly rate for each 
Worker; (c) a description of the Work performed; and (d) an itemized list of all allowable 
expenditures made during the month. Upon Company’s request. Contractor shall provide 
supporting documentation of such expenditures, including, without limitation, invoices and 
receipts. The invoice shall reference Company’s Designated Representative, the purchase or
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Verbal Work Authorizations - In emergency or other time-critical situations. Work 
may be authorized by Company under a Verbal Work Authorization by an individual listed in 
Section 3.5 (Authority to Issue); provided that a written Work Authorization is completed within 
24 hours of the start of such Work; and provided that Contractor invoices Company no more than 
the amount it would charge its best customer for the same Work. Company’s request for Work 
under a Verbal Work Authorization and the start of Work thereunder by Contractor shall constitute 
a specific contract, and all Work performed shall be governed by the terms and conditions of this 
Master Agreement.

Manager or Superintendent
Director
Officer
Two Officers
(one must be the Chief Financial Officer) 
Two Officers
(one must be the Chief Executive Officer)



By Maii.

By Email: APIiivoices@hawaiiaiielectric.com

NOTE:

Timing of Payments - Payment to Contractor shall be made as follows:4.3.

4.3.1.

4.3.2.

4.3.3.

4.4.

Tri-Company GSMA (July 2020)
4

Manual Payments - For Contractors not participating in Company’s electronic 
or ACH payment programs, Company will pay properly submitted invoices 
within thirty (30) days of receipt and approval.

service order number, if any, the Contract Number, the Work Authorization Number and any 
additional information required by the Work Authorization. All invoices should be mailed or 
emailed as follows:

Electronic Payments - For Contractors participating in Company’s electronic 
payment program. Company will pay properly submitted invoices within 
fifteen (15) days of receipt and approval.

ACH Payments - For Contractors participating in Company’s Automated 
Clearing House (“ACH”) payment program. Company will pay properly 
submitted invoices within forty (40) days of receipt and approval.
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Retained Amounts - Regardless of the payment method. Company may withhold 
ten percent (10%) of the amount invoiced (“Retained Amount”) until such time as the final 
payment is made.

Hawai‘i Electric Light Company, Inc. 
P. O. Box 2750
Honolulu, Hawaii 96840-0001 
Attention: Accounts Payable

Hawaiian Electric Company, Inc. 
P. O. Box 2750
Honolulu, Hawaii 96840-0001 
Attention: Accounts Payable

Maui Electric Company, Limited 
P. O. Box 2750
Honolulu, Hawaii 96840-0001 
Attention: Accounts Payable

Do not include the name of Company’s Designated Representative in 
the address. The ORIGINAL invoice, without attachments, must be 
mailed or emailed directly to Accounts Payable at one of the addresses 
listed above. ALL REQUIRED SUPPORTING DOCUMENTATION 
must be sent SEPARATELY to Company’s Designated 
Representative. Failure to follow this procedure may cause a delay in 
payment.



4.5.

4.6.

4.7.

4.8.

5. POINTS OF CONTACT

6. PERFORMANCE STANDARDS

6.1.

Tn-Company GSMA (July 2020)
5

Worker Standards - In selecting Workers to undertake the Work, Contractor shall 
select only those persons who are qualified by the necessary education, training and experience to

Withholding of Payments - All payments, including the final payment, are subject 
to adjustment during or after termination of the Work on the basis of any final accounting that may 
be made by Company. Company may withhold from any payment, including the final payment: 
(1) any amount incorrectly invoiced; (2) any amount in dispute either because Company has found 
the invoice excessive or the Work performed unacceptable; (3) an amount sufficient to completely 
protect Company from any loss, damage or expense arising out of assertions by third parties of 
any claim or lien against Company because of Contractor’s performance of this Agreement; and/or 
(4) any amounts due from Contractor to Company in connection with this Agreement.

Final Payment - Final payment of all remaining amounts due Contractor, including 
any and all Retained Amounts, shall be made within sixty (60) days after Acceptance of all Work 
by Company and submission of a proper final invoice and release of claims form(s) by Contractor, 
a sample of which is attached as Appendix C; provided, however, that payment may be made 
within thirty (30) days if Company is satisfied by bond or otherwise that there are no outstanding 
claims against the Work.
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Acceptance - For purposes of this Agreement or any Work Authorization issued 
hereunder, “Acceptance” shall be considered to occur upon completion of all Work to the 
reasonable satisfaction of Company, as acknowledged by Company in writing, including any and 
all punch list items, the submittal of documentation and as-built (hawings, and any other 
requirements set forth in the Contract Documents. Final payment shall not itself be deemed to 
constitute Acceptance. Neither Acceptance of the Work nor final payment by Company shall 
waive any rights or remedies Company has or may have under Section 6.4 (Warranty & Correction 
of Work) or other applicable provisions of this Agreement or under the law or in equity.

Lien Releases - Company may require partial lien releases as a condition of 
payment of Contractor’s invoices.

5.1. Company’s Designated Representative - “Company’s Designated 
Representative” shall be appointed for each Work Authorization. Company’s Designated 
Representative shall be the point of contact for and have the authority to speak on behalf of 
Company concerning all matters related to that Work Authorization, except that Company’s 
Designated Representative shall not have the authority to amend this Master Agreement or the 
Work Authorization.

5.2. Contractor’s Designated Representative - “Contractor’s Designated 
Representative” shall be appointed for each Work Authorization. Contractor’s Designated 
Representative shall be the point of contact for and have the authority to speak on behalf of 
Contractor concerning all matters related to the Work Authorization, except that the Contractor’s 
Designated Representative shall not have the authority to amend this Master Agreement or the 
Work Authorization.



6.2.

6.3.

6.4.

6.5.

Tri-Company GSMA (July 2020)
6

Materials and Equipment - All materials and equipment used by Contractor in the 
performance of Work shall be guaranteed by Contractor to be fit for the specific purpose for which 
the materials and equipment are used.

Performance Bond - If required by Company, Contractor shall provide a 
Performance Bond for the Work in an amount specified in the applicable Work Authorization. 
The Performance Bond shall be in a form and issued by a surety acceptable to Company and shall 
guarantee Contractor’s full compliance with the warranty and other provisions of the Contract 
Documents.

provide high-quality performance of the particular Work for which they will be responsible. 
Contractor shall accomplish all Work in a professional and workmanlike manner and to the 
reasonable satisfaction of Company. Unless a higher standard is specified in the Contract 
Documents, Contractor’s Workers shall exercise that degree of skill and care required by the 
generally-accepted standards for such Work in Contractor’s field.

Warranty & Correction of Work - Contractor acknowledges its absolute 
responsibility for insuring that the materials, equipment and procedures used in the performance 
of each Work Authorization are sufficient to satisfactorily accomplish the Work and that review 
and approval by Company of any drawings, specifications or other documents prepared by 
Contractor shall not relieve Contractor or any of its subcontractors or vendors of their professional 
responsibility for the Work. Contractor agrees that it shall promptly correct or replace, without 
expense to Company, all defective or substandard materials, equipment or workmanship. 
Contractor shall correct such defective Work upon written notice thereof anytime such defects 
appear within one (1) year of Company’s Acceptance of the Work (“Warranty Period”), even 
after termination of this Agreement. Contractor shall also remedy and make Company whole with 
respect to any consequences of Contractor’s defective or substandard Work.

Right to Reject - Due to the critical nature of Company’s operations. Contractor 
agrees that, if Company, in its sole discretion and after reasonable consultation with Contractor, 
determines that any of Contractor’s Workers, materials or equipment are unsuitable for the 
performance of the Work, or otherwise not consistent with the best interests of Company, 
Company may request that Contractor replace such Workers, material or equipment, and 
Contractor shall comply with such request promptly and at no additional cost to Company.
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Company will give Contractor prompt written notice of any defective Work following 
discovery of such defective Work. Contractor shall commence corrective Work within twenty- 
four (24) hours following notification and shall continuously and vigorously pursue correction of 
such Work, without expense to Company, until such Work is completed to the reasonable 
satisfaction of Company. In addition to any other rights granted to Company hereunder, if 
Contractor fails to perform corrective Work in the manner and within the time stated. Company 
may take over the Work and perform same to completion, either directly or through a replacement 
contractor and may take possession of and utilize any materials or equipment that are at the Work 
site. Company shall be entitled to recover from Contractor any and all costs for replacement Work 
as well as reasonable attorneys’ fees, consultants’ fees, and costs necessarily incurred by Company 
in relation to Contractor’s failure to satisfactorily complete the Work.
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7.1.

7.2.

7.3.
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Cleanup - Contractor shall be responsible for keeping the Work site clean and for 
removing all rubbish, waste, debris and unused materials periodically and upon completion of the 
Work. If Contractor fails to perform these obligations. Company may elect to perform them or 
have them performed, and Contractor shall be responsible for Company’s reasonable costs, 
multiplied by a factor sufficient to cover Company’s administrative and general overhead costs.

Subcontracting - Contractor shall not subcontract any portion of the Work without 
first submitting the proposed subcontract to and receiving written approval from Company’s 
Designated Representative, which consent may be granted or withheld at Company’s sole 
discretion. A request to subcontract must contain the name and location of the individuals or 
entities to whom Work would be delegated, information on their qualifications and experience, 
and an estimate of the fees and expenses to be charged. Subcontracted work must comply with 
the applicable terms and conditions of the Contract Documents, and Confractor shall be 
responsible for any material deviation therefrom by its subcontractors. Company’s consent to a 
subcontract will not relieve Contractor of responsibility for the performance of the Work in 
accordance with the terms and conditions of the Contract Documents.
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Risk of Loss During Work - Contractor is responsible for and shall bear all risk of 
loss or damage to the Work and all materials, tools and equipment delivered to the Work site until 
completion and Acceptance of Work by Company. Company is not responsible for any loss or 
damage to the Work or to Contractor’s materials, tools or equipment caused by any other 
confractor. In such case, Contractor’s sole remedy shall be through the other contractor.

Precautions Against Damage - Contractor shall be responsible for taking all 
precautions necessary to prevent damage or injury to the Work or to the property of Contractor, 
Company, other contractors, any of their employees, or members of the general public. These 
measures shall include, without limitation, laying drop cloths, consfructing shields and guard 
fences, and any other precautionary measures that may be warranted.

Maintenance of Contractor Vehicles, Tools and Equipment - Contractor shall 
properly maintain all of the vehicles, tools and equipment that will be utilized in performing the 
Work such that they operate safely and free from leaks or other conditions that may cause damage 
to Company’s premises or property. Contractor shall ensure that such vehicles, tools and 
equipment are in good working order and condition before bringing them onto Company’s 
premises or the Work site. Except for emergency maintenance, Contractor shall not maintain 
vehicles, tools and equipment on Company’s premises without prior written authorization from 
Company. For the purposes of this Section, the terms “maintain” and “maintenance” shall include, 
without limitation, washing vehicles, tools and equipment.

Offshoring - Unless explicitly agreed to by Company in writing, all Workers 
performing Work under the Contract Documents shall be in the United States of America, and 
Contractor shall retain all of Company’s Confidential Information within the United States of 
America.



8.1.

8.2.

8.3.

9. LIQUIDATED DAMAGES

10. INSURANCE

Workers’ Compensation -10.1.
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Upon Work Completion - Upon Acceptance of the Work, Contractor shall return 
all Project Specs to Company, after having indicated on them any changes in the as-built condition 
of the Work.

10.1.2. In addition, if Workers’ Compensation is required, Contractor and anyone 
acting under its direction or control or on its behalf shall, at its own expense, 
procure and maintain in full force, at all times during the term of each Work 
Authorization, Employers’ Liability Insurance with minimum limits for

10.1.1. Contractor and anyone acting under its direction or control or on its behalf 
shall, at its own expense, procure and maintain in full force, at all times during 
the term of each Work Authorization, Workers’ Compensation and other 
similar insurance required by state or federal laws. In the event Contractor 
fails to maintain such insurance. Contractor acknowledges and agrees that it 
will not seek or be entitled to any coverage under Company’s insurance.

Discrepancies - Any discrepancy, contradiction or ambiguity within the Project 
Specs or between the Project Specs and the Contract Documents shall be immediately referred to 
Company’s Designated Representative. Company’s Designated Representative will resolve the 
discrepancy, contradiction or ambiguity, and the decision of Company’s Designated 
Representative shall be final.

Prior to Work Beginning - Contractor shall not begin any part of the Work that 
requires Contractor to perform in accordance with plans, drawings, specifications or similar 
documentation (“Project Specs”) until the Project Specs are in the possession of Contractor’s 
Designated Representative. Contractor shall keep one (1) copy of the Project Specs at the Work 
site at all times and shall produce that copy upon request of Company’s Designated Representative.
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If liquidated damages are included in a Work Authorization, and Contractor accepts the 
Work, Contractor is thereby acknowledging that time is of the essence in completing the Work, by 
the date specified in the Work Authorization (“Completion Date”), and that Company will suffer 
financial loss if the Work is not completed by the Completion Date. By agreeing to such a 
provision, the Parties recognize that proving the actual losses suffered by Company in the event 
the Work is not completed on time would be extremely difficult or impossible. Accordingly, 
instead of requiring proof of actual damages. Company and Contractor agree that, in the event the 
Work in not completed by the Completion Date, Contractor shall pay liquidated damages to 
Company in the amount specified in the Work Authorization for each calendar day beyond the 
Completion Date until the Work is completed. The Parties agree that this amount is not intended 
as a penalty, but rather, it represents the Parties’ best reasonable estimate of fair compensation for 
the losses that may reasonably be anticipated if such a delay occurs. For purposes of this provision, 
the Work shall be deemed completed upon Company’s Acceptance, as defined in Section 4.8 
(Acceptance).



10.5.

10.6. Other Insurance Requirements -
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10.3. Automobile Liability Insurance - Contractor and anyone acting under its direction 
or control or on its behalf shall, at its own expense, procure and maintain in full force at all times 
during the term of each Work Authorization, Automobile Liability Insurance with a bodily injury 
and property damage combined single limit of at least ONE MILLION DOLLARS ($1,000,000) 
per accident.

10.2. Commercial General Liability Insurance - Contractor and anyone acting under its 
direction or control or on its behalf shall, at its own expense, procure and maintain in full force at 
all times during the term of each Work Authorization, Commercial General Liability Insurance 
with a bodily injury and property damage combined single limit of at least TWO MILLION 
DOLLARS ($2,000,000) for any occurrence. Such insurance will include coverage in like amount 
for products/completed operations, contractual liability and personal and advertising injury.

10.1.3. If there is exposure for injury to Contractor’s Workers under the U.S. 
Longshoremen’s and Harbor Workers’ Compensation Act, the Jones Act or 
other laws, regulations or statutes applicable to maritime employees, coverage 
shall be included for such injuries or claims.

10.4. Pollution, Asbestos Abatement and/or Lead Abatement Liability Insurance - If the 
Work involves pollution exposure, environmental liability, asbestos abatement and/or lead 
abatement. Contractor shall provide proof of insurance coverage as applicable with a limit of at 
least ONE MILLION DOLLARS ($1,000,000) per occurrence.

bodily injury from accident of ONE MILLION DOLLARS ($1,000,000) - 
each accident; for bodily injury from disease of ONE MILLION DOLLARS 
($1,000,000) - each employee; and for bodily injury from disease of ONE 
MILLION DOLLARS ($ 1,000,000) - each policy limit.

Marine Insurance - If Contractor or anyone acting under its direction or control or 
on its behalf charters a marine vessel for performance of any Work, Contractor shall first provide 
Company with proof of Charterers’ Legal Liability Insurance to be in effect during the term of the 
charter and insuring liabilities arising out of charter agreements on form CL 345 N/E or equivalent, 
with a limit of at least FIVE MILLION DOLLARS ($5,000,000).

10.6.1. Certificates of Insurance - Concurrent with the execution of this Agreement, 
Contractor shall provide Company with a certificate of insurance (“COI”) 
certifying that each of the foregoing insurance coverages is in force. If the 
COI is not affixed to this Agreement, Contractor shall provide a copy of the 
COI (and any subsequent updates) to Company’s Legal Division (P.O. Box 
2750, Honolulu HI 96840-001). The COI MUST reference this Master 
Agreement Contract Number, the Effective Date and Contractor by name. 
Contractor will immediately provide written notice to Company should any of 
the insurance policies required herein be cancelled, limited in scope or not 
renewed upon expiration. Receipt of any COI showing less coverage than 
requested is not a waiver or release of Contractor’s obligation to fulfill the 
above requirements.
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11. INDEMNITY
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10.7.2. Self-Insurance - Self-insurance will be acceptable subject to submission of a 
copy of appropriate governmental authorization and qualification.

10.6.3. Subcontractors - Contractor shall ensure that each of its subcontractors is 
either (a) named as an additional insured under the insurance policies procured 
by Contractor; or (b) separately covered by insurance policies equivalent in 
type and monetary limits as those required of Contractor. All such insurance 
shall be provided at the sole cost of Contractor or subcontractor.

10.7.3. Claims-Made Policies - “Claims-made” policies are not acceptable unless 
coverage is continued for three (3) years after completion of this Agreement.

10.7.1. Excess and/or Umbrella Insurance - The limits for the coverages required 
herein may be satisfied through the use of umbrella and/or excess liability 
insurance.

10.6.2. Company as Additional Insured - Insurance policies (except for Workers’ 
Compensation and Automobile policies) providing the insurance coverage 
required herein will name Company, Company’s agents and/or Company’s 
employees as additional insureds, as appropriate. Coverage must be primary 
with respect to the additional insureds. Any other insurance carried by 
Company will be excess only and will not contribute to the insurance required 
herein.

11.1. Damage to Property/Injury to Persons - Contractor shall indemnify, defend and 
hold harmless Company and Company’s officers, directors and employees (and each of their heirs, 
successors and assigns) (the “Indemnified Parties”) from and against all losses, damages, claims 
and actions, including, without limitation, reasonable attorneys’ fees and costs, and all expenses 
incidental to such losses, damages, claims or actions (“Indemnity Costs”), based upon or arising 
out of damage to property or injuries to persons (including death) caused or contributed to by the 
negligence, gross negligence, willfill misconduct, professional acts, errors or omissions, or other

10.6.4. Waiver of Subrogation - Contractor and anyone acting under its direction or 
control or on its behalf will cause its insurers (except for Workers’ 
Compensation policies) to waive all rights of subrogation that Contractor or 
its insurers may have against Company, Company’s agents or Company’s 
employees.

10.7.4. Right to Modify - Company reserves the right to add to or modify these 
requirements, including limits, based on the nature of the risk, prior 
experience, insurer, coverage or other circumstances, in which event 
Contractor shall comply with the modified requirements.
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12. OWNERSHIP & CONFIDENTIALITY OF MATERIALS & INFORMATION

12.1.

Confidential Information -12.2.
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Payment to Others - Contractor shall indemnify, defend and hold harmless the 
Indemnified Parties against Indemnity Costs arising from claims, liens or similar demands relating 
to payment of Contractor’s subcontractors or suppliers. Company may also require satisfactory 
evidence from Contractor that all materials, equipment and parts supplied, work in progress, work 
done, finished work delivered, or service performed, for which Company has been invoiced, are 
free and clear of mechanics or other liens, attachments, claims and demands, charges or other 
encumbrances.

Ownership of Project Materials - Any and all drawings, specifications, technical 
information, reports, studies, documents, deliverables, materials or business information of any 
type whatsoever provided to Contractor by Company or prepared or developed by Contractor for 
or on behalf of Company (“Project Materials”) are Company’s exclusive property. Any 
restrictions or claims of ownership or rights that Contractor adds to or includes within the Project 
Materials that conflict or are inconsistent with this Section are null and void. Upon Company’s 
request. Contractor shall provide Company with all copies of all Project Materials. 
Notwithstanding the foregoing. Contractor retains all of its pre-existing intellectual property rights 
that may be incorporated into any Project Materials.

12.2.2. General Duty to Protect - The Receiving Party agrees that it will exercise at 
least the same standard of care in protecting the confidentiality of the 
Disclosing Party’s Confidential Information as it does with its own 
confidential information of a similar nature, but in any event, no less than
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tortious acts or omissions of Contractor or anyone acting under its direction or control or on its 
behalf (including subcontractors) in the course of or related to Contractor’s performance under this 
Agreement or any Work Authorization issued hereunder (including use of any Company 
equipment to perform the Work); such rights to indemnification shall apply regardless of whether 
any act, omission, misconduct, negligence or default on the part of the Indemnified Parties 
contributed to the damage or injury, unless such act, omission, misconduct, negligence or default 
by an Indemnified Party was the sole or primary cause of the damage or injury.

12.2.1. Scope of Confidential Information - Each Party may have a proprietary interest 
or other need for confidentiality in information that may be furnished to the 
other during the term of this Agreement. As used herein, “Confidential 
Information” shall include all non-public information disclosed by either 
Party (“Disclosing Party”) to the other Party (“Receiving Party”), whether 
disclosed orally or in writing, electronically or by other medium, and whether 
or not marked or otherwise identified as confidential. Confidential 
Information shall not include information if and to the extent the Receiving 
Party establishes that the information: (i) is part of the public domain through 
no act or omission of the Receiving Party; or (ii) came into the Receiving 
Party’s lawhil possession outside of the performance of this Agreement and 
through means other than the Disclosing Party.



12.3. Information Security -
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reasonable care. The Receiving Party will hold in confidence and will not use, 
reproduce, distribute, transmit or disclose, directly or indirectly, the 
Disclosing Party’s Confidential Information except as permitted herein or as 
consented to in writing by the Disclosing Party.

12.3.1. Reasonable Safeguards - Contractor shall maintain and enforce security 
procedures to safeguard Company’s Confidential Information and, when 
applicable. Company’s internal systems and data. Contractor warrants that it 
shall use reasonable physical and systems security measures to prevent 
destruction, loss, alteration or unauthorized access to, use of or tampering with 
Company’s Confidential Information and to prevent viruses and similar 
destructive code from being placed in any software provided to or used by 
Company.

12.3.2. Security Reporting - Upon Company’s request. Contractor shall provide 
available documentation of its information security safeguards (e.g., 
IS027001 reports, SSAE 16 SOC2 Type 2 reports, third-party penetration 
tests and/or similar reports). If at any time during the term of this Agreement, 
Contractor receives a report or test indicating a critical or high-risk 
vulnerability to its information security systems. Contractor shall notify 
Company within forty-eight (48) hours and shall keep Company apprised of 
all mitigation steps taken to address the vulnerability.

12.3.3. Compliance with Laws - Contractor shall cause its Workers to comply, at 
Contractor’s sole cost and expense, with all laws, rules, regulations.

12.2.3. Permitted Disclosures - The Receiving Party may disclose Confidential 
Information to its officers, directors, employees, professional advisors and 
independent contractors with a direct need to know the information for the 
exercise of rights and/or performance of obligations under this Agreement; 
provided, however, such persons or entities must be bound by written 
confidentiality agreements with terms and conditions that are no less 
restrictive than those contained herein. Confidential Information may also be 
disclosed by the Receiving Party pursuant to a requirement of a governmental 
agency, regulatory body or by operation of law; provided, however, the 
Receiving Party shall disclose only that portion of the Confidential 
Information that it is required to disclose and shall (if permitted) notify the 
Disclosing Party prior to such disclosure in order to permit the Disclosing 
Party to lawfully attempt to prevent or restrict such disclosure should it so 
choose. Finally, Company may disclose Confidential Information, as 
necessary and appropriate, to the State of Hawaiti Public Utilities Commission 
and/or State of Hawaiti Consumer Advocate (including their respective staffs) 
provided that such disclosure is made under a protective order entered in the 
docket or proceeding with respect to which the disclosure will be made or any 
general protective order otherwise applicable to the disclosure.
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reasonable practices and standards applicable to data privacy, data security 
and the transmission of technical or personal data.
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12.3.4. Security Breach - In the event that Contractor discovers or is notified of an 
actual or potential breach of security related to Company’s Confidential 
Information, Contractor shall immediately (i) notify Company of such breach, 
whether or not it has actually or directly compromised any of Company’s 
Confidential Information; (ii) investigate and promptly remediate the effects 
of the breach, whether or not the breach was caused by Contractor; (iii) 
cooperate with Company with respect to any investigation or response to the 
breach; (iv) comply with all applicable privacy and data protection laws 
governing Company’s or any other individual’s or entity’s data; and (v) to the 
extent such breach was caused by Contractor, provide Company with 
reasonable assurances satisfactory to Company that such breach or potential 
breach shall not recur. Contractor shall provide Company with any forensic 
evidence obtained as a result of its investigation and remediation of the breach. 
Remediation of any such breach will be at Contractor’s sole expense. If any 
of Company’s customers’ or employees’ Personally Identifiable Information 
(“PH,” as defined below) was breached, notification of individuals will be at 
Company’s discretion and Contractor’s sole expense. In addition to other 
notification costs, Contractor shall pay for two (2) years of credit monitoring 
services for each individual whose PII was affected. As used herein, PII 
means any non-public information that identifies or is unique or traceable to 
a particular individual (including, without limitation, dates of birth, social 
security numbers, bank account numbers, credit card numbers, drivers’ license 
numbers, passport numbers, military ID numbers, PINs or passwords); any 
information that may be used to track, locate or identify a computer or other 
electronic device capable of accessing the internet (including, without 
limitation, persistent identifiers such as MAC addresses and static IP 
addresses); and/or any other information that is so defined and protected by 
privacy laws.

12.3.6. Contingency Plans - Contractor agrees to implement and maintain, during the 
term of this Agreement, a business continuity plan, a disaster recovery plan, 
and an incident response plan (“Contingency Plans”) appropriate for the level 
of risk associated with the Work under this Agreement. The Contingency

12.3.5. Data Destruction - Within ten (10) business days after completion of the 
Work, unless Company requests that it be returned. Contractor shall destroy, 
delete and erase Company’s Confidential Information by using industry 
standard data elimination methods used to prevent unauthorized disclosure. 
For PII, Contractor’s destruction methods shall be consistent with Hawai‘i 
Revised Statute 487-R. System-wide archived backups for disaster 
recovery/business continuity purposes may remain unaltered for the disaster 
recovery backup retention period. Upon completion of such data elimination, 
a duly-authorized representative of Contractor shall certify in writing that 
Contractor has fully complied with this Section and shall forward such 
certification to Company for its records.



13. TERMINATION FOR CAUSE

14. TERMINATION FOR CONVENIENCE
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Plans shall be provided to Company upon request. Such Contingency Plans 
shall be updated to reflect lessons learned from real recovery events.

13.2. Notice Required Before Termination - Before terminating this Agreement or any 
Work Authorization for cause, Company shall give written notice to Contractor of the existence 
of grounds (“Default”) allowing termination for cause and of Company’s intention to exercise its 
termination rights if the Default is not cured to the satisfaction of Company within fifteen (15) 
calendar days or such longer period as may be stated in the notice. Contractor shall have the right 
to cure the Default during the stated time period.

13.3. Company’s Rights Upon Termination - If Contractor fails to cure the Default within 
the stated time period, Company may terminate this Master Agreement or any Work Authorization 
issued hereunder and secure such substitute services as it deems necessary to complete the Work. 
In the event Company acquires substitute services, Conftactor agrees to pay Company, upon 
demand, any increase between what Contractor would have been paid had it completed the Work 
itself and what the substitute services actually cost Company.

13.1. Conditions Allowing Termination - Company shall have the right to terminate this 
Master Agreement and/or any Work Authorization, in whole or in part, if at any time during the 
term hereof Contractor (a) fails or becomes unable to perform its obligations under the Contract 
Documents; (b) sells, assigns, transfers, or subcontracts all or any part of the Contract Documents 
without obtaining proper authorization from Company; (c) fails to commence correction of 
defective Work immediately after notification of defect and to continuously and vigorously pursue 
correction of defect until cured; (d) becomes involved in a labor problem that, in the opinion of 
Company, unacceptably impedes the Work; (e) makes a general assignment for the benefit of its 
creditors; (f) has a receiver appointed for it; or (g) becomes insolvent, files for bankruptcy or has 
a petition for involuntary bankruptcy filed against it. Unless otherwise agreed, termination of this 
Master Agreement for cause shall automatically result in termination of all outstanding Work 
Authorizations.
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14.1. Company’s Rights - Company shall have the right to terminate this Master 
Agreement and/or any Work Authorization, in whole or in part, at any time and for any reason, at 
the sole discretion of Company, by giving written notice to Contractor. Termination of this Master 
Agreement shall automatically result in termination of all outstanding Work Authorizations. Upon 
receiving notice of termination under this Section, Contractor shall discontinue the Work on the 
date and to the extent specified in the notice and shall not place any further orders for services or 
materials related to the terminated Work. Contractor shall also make every reasonable effort to 
cancel, upon terms satisfactory to Company, all orders or subcontracts related to the terminated 
Work.



15. FORCE MAJEURE

16. LAWS, REGULATIONS & PUBLIC ORDINANCES
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14.4. Contractor’s Duty to Mitigate - Contractor agrees that it has an affirmative duty to 
mitigate its damages upon termination of this Master Agreement or a Work Authorization for 
Company’s convenience.

16.1. Compliance - Contractor shall comply with all applicable federal, state and local 
statutes, regulations and public ordinances pertaining to the Work. In addition. Contractor shall 
obtain, at its own expense, any and all licenses and permits required for the performance of the 
Work. Contractor shall indemnify and defend Company from any liability, fines, damages, costs
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15.2. Excuse of Performance - Notwithstanding anything in this Agreement to the 
contrary, a Party unable to perform its obligations due solely to a Force Majeure shall be excused 
from performance of those obligations for such time as the Force Majeure prevents performance. 
Such affected Party shall make reasonable efforts to resume performance as soon as possible. 
During any time in which a Party is relying on a Force Majeure to excuse its performance, the 
other Party shall be excused from its corresponding obligations hereunder. A Party asserting Force 
Majeure shall immediately, or as soon as reasonably possible, notify the other Party of its inability 
to perform, the basis for same, and an estimate of when it expects to be able to resume performance 
(and shall periodically update such estimate while the Force Majeure persists). Except as may be 
otherwise agreed, in the event such non-performance continues for a period of ninety (90) calendar 
days or more, either Party may terminate this Agreement and/or any affected Work Authorizations 
by giving written notice to the other Party.

14.3. Termination After Commencement of Work - If this Agreement or a Work 
Authorization is terminated for Company’s convenience after Contractor has commenced the 
Work, Contractor will be reimbursed for any costs that it has actually incurred, including 
administrative and general overhead costs and demobilization costs, determined in accordance 
with generally-accepted accounting principles, plus an amount equal to ten percent (10%) of those 
costs to account for profit; provided, however, if compensation under a Work Authorization is on 
a time and expenses basis. Contractor will be compensated for Work actually accomplished prior 
to the notice of termination at the rates and profit level specified in the Contract Documents. 
Notwithstanding the above, Company shall not pay for time, expenses and/or costs that are, as 
determined solely in Company’s reasonable discretion, excessive, given the total Work actually 
completed prior to notice of termination.

14.2. Termination Prior to Commencement of Work - If this Master Agreement or a 
Work Authorization is terminated for Company’s convenience prior to Contractor’s having 
commenced the applicable Work, no payment shall be made to Contractor.

15.1. Definition - The term “Force Majeure” shall mean any cause that is beyond the 
control and without the fault or negligence of the Party affected, was not reasonably foreseeable 
at the time this Agreement was entered into, and is unable to be overcome by reasonable efforts of 
the Party affected, including, without limitation, fire, flood, landslide, lightning, earthquake, 
hurricane, tornado, storm, volcanic eruption, strike, theft, casualty, war, invasion, civil disturbance, 
explosion, acts of public enemies or sabotage.



16.3.
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Safety and Health Regulations - Contractor shall comply with all federal, state and 
local laws and regulations pertaining to health, safety, sanitary facilities and waste disposal. 
Contractor shall meet all requirements of the Occupational Safety and Health Act of 1970 (OSHA), 
including all amendments. Contractor shall also comply with any standards, rules, regulations and 
orders promulgated under OSHA and particularly with the agreement for state development and 
enforcement of Occupational Health and Safety Standards as authorized by Section 18 of the Act.

or expenses, including, without limitation, reasonable attorneys’ fees and costs, arising from 
Contractor’s failure to comply with this Section (Laws, Regulations & Public Ordinances).
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16.2. Taxes & Employee Benefits - Contractor shall comply with all applicable federal 
and state tax laws and regulations. Contractor assumes exclusive liability for all (1) employee 
taxes, wages, employer contributions, dues, premiums and/or fringe benefits imposed by any 
Federal or State laws or by any employment contract, collective bargaining agreement, labor 
agreement, employee pension or benefit plan and/or established custom, including any and all 
interest and penalties payable as a result of nonpayment or noncompliance; and (2) gross receipts, 
sales, use, excise, transportation, privilege, occupational, property and other taxes applicable to 
services, materials and supplies furnished in connection with the Work, which the Contractor is 
required by law to pay, including any and all interest and penalties payable as a result of 
nonpayment or noncompliance. The contract price shall include all aforementioned taxes and fees 
except Hawai‘i general excise tax, which may be passed onto Company if it is separately listed on 
Contractor’s invoices.

16.4.2. Equal Opportunity for Veterans - (Applicable to each federal government 
contract of $ 100,000 or more for the purchase, sale or use of personal property 
or non-personal services (including construction). 41 C.F.R. 60-300.4.) If 
applicable. Contractor agrees that it is, and shall remain, in compliance with 
the rules and regulations promulgated under The Vietnam Era Veterans 
Readjustment Assistance Act of 1974, as amended by the Jobs for Veterans 
Act of 2002, including the requirements of 41 C.F.R. 60-300.5(a), which 
are incorporated herein by reference.

16.4. Employment Practices - To the extent applicable. Contractor shall comply with the 
following:

16.4.3. Employee Rights under the National Labor Relations Act - (Applicable to (i) 
all prime contracts of $100,000 or more and (ii) subcontracts of $10,000 or 
more resulting from solicitations issued on or after June 21, 2010). If

16.4.1. Equal Employment Opportunity - (Applicable to all contracts of $10,000 or 
more in the whole or aggregate. 41 C.F.R. 60-1.4 & 41 C.F.R. 60-741.5(a).) 
Contractor is aware and fully informed of Contractor’s responsibilities under 
Executive Order 11246 (reference to which includes amendments and orders 
superseding, in whole or in part) and shall be bound by and agrees to the 
provisions as contained in Section 202 of said Executive Order and the Equal 
Opportunity Clause as set forth in 41 C.F.R. 60-1.4 and 41 C.F.R. 60-741.5 
(a), and for construction conhacts, 41 C.F.R. 60-4.3, which clauses are hereby 
incorporated by reference.



16.5. Environmental Compliance -
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16.6. Export Control Laws - Contractor agrees to comply with all applicable U.S. export 
control and sanctions laws and regulations including, without limitation, the Arms Export Control 
Act, 22 U.S.C. 2751-2794, the International Traffic in Arms Regulations, 22 C.F.R. 120 et seq.\ 
the International Emergency Economic Powers Act, 50 U.S.C. 1701 et seq.\ and the Export 
Administration Regulations, 15 C.F.R. 730-774, including the requirement for obtaining any 
export license or agreement, if applicable. Contractor shall not export or re-export any personal 
computer systems, part, technical data (as that term is defined in U.S. export regulations) or sub-

16.5.1. General Compliance - Contractor shall comply with all applicable 
environmental laws. “Environmental Laws” means all applicable federal, 
state and local laws, statutes, ordinances, codes, rules, regulations, standards, 
directives, interpretations, and conditions of approval, all legislative, 
administrative or judicial orders, decrees, requirements, rulings or judgments, 
and all guidelines, permits, licenses, authorizations, approvals or entitlements 
or rules of common law that currently are in effect or that in the future may 
be enacted, adopted, issued, amended or modified, pertaining to the protection 
of the environment or human health or safety.
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applicable, Confiactor agrees that it shall comply with Executive Order 13496 
(Notification of Employee Rights under Federal Labor Laws) and 29 C.F.R. 
Part 471 regarding employees’ rights under the National Labor Relations Act 
to form, join and assist a union and to bargain collectively with their 
employers.

16.5.2. Hazardous Substances - At all times during the performance of the Work, 
Contractor shall be solely responsible and liable for the cleanup of all fijel 
spillage and leakage and the removal, remediation or cleanup of, and any other 
necessary response to, all Hazardous Substances used or released during or in 
connection with the Work. Any claim for fines or costs assessed by any 
government entity for cleanup of Company’s property, or the removal, 
remediation or cleanup of, and any other necessary response to. Hazardous 
Substances associated or in connection with Contractor’s Work shall be paid 
by Contractor. “Hazardous Substances” means and includes any chemical, 
substance, material, object, condition, waste, living organism or combination 
thereof that is or may be hazardous to human health or safety or to the 
environment due to its radioactivity, ignitability, corrosivity, reactivity, 
explosivity, toxicity, carcinogenicity, mutagenicity, phytotoxicity, infectious 
or other harmful or potentially harmful properties or effects. “Hazardous 
Substances” also includes, without limitation, petroleum hydrocarbons, 
including crude oil or any fraction thereof, asbestos, radon, polychlorinated 
biphenyls, methane and all substances that now or in the future may be defined 
as “Hazardous Substances,” “Hazardous Waste,” “Extremely Hazardous 
Waste,” “Hazardous Material” or “Toxic Substances,” or any similar 
substances that are otherwise listed, defined or regulated in any manner 
pursuant to any Environmental Law.



17. MISCELLANEOUS

17.5.1. Ifto Company

By Mail:
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elements under this Agreement, directly or indirectly, to any destination prohibited by the United 
States Government.

17.2. Assignment - Neither Party shall have the right to assign any of its rights, duties or 
obligations under this Agreement, by operation of law or otherwise, without the prior written 
consent of the other Party.

17.5. Notices - All notices, consents and waivers under this Agreement shall be in writing 
and will be deemed to have been duly given when (a) delivered by hand; (b) sent by email 
(provided receipt thereof is confirmed in writing by recipient); (c) sent by certified mail, return 
receipt requested; or (d) when received by the addressee, if sent by a nationally-recognized 
overnight delivery service, to the appropriate address(es) set forth below (or to such other 
address(es) as a Party may later designate by notice):
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16.7. Drawings and Specifications - It is the intent of Company to have all plans, 
drawings, specifications or similar documentation (“Project Specs”) relating to the Work comply 
with applicable statutes, regulations, general orders of the State of Hawai‘i, Company Tariffs and 
local ordinances. If Contractor discovers any discrepancy or conflict between the Project Specs 
and any applicable legal requirements. Contractor shall immediately report the problem in writing 
to Company’s Designated Representative.

17.3. Regulatory Approvals - This Agreement and any Work Authorization issued 
hereunder may be contingent upon governmental and regulatory approvals, including those of the 
State of Hawai‘i Public Utilities Commission.

17.1. Authority - Each Party represents and warrants that it has the full power and 
authority to enter into and perform this Agreement and that the person signing this Agreement on 
behalf of each has been properly authorized and empowered to enter into this Agreement, 
understands it and agrees to be bound by it.

17.4. Further Assurances - If either Party determines that any further instruments, 
assurances or other things are necessary or desirable to carry out the terms of this Agreement, the 
other Party will execute and deliver all such instruments and assurances and do all things 
reasonably necessary or desirable to carry out the terms of this Agreement.

Hawai‘i Electric Light Company, Inc.
P.O. Box 2750
Honolulu, Hawaifi 96840-0001
Attention: Manager of Purchasing (CP 11 - VP)

Hawaiian Electric Company, Inc.
P.O. Box 2750
Honolulu, Hawaifi 96840-0001
Attention: Manager of Purchasing (CP 11 -VP)



&

&

17.5.2 If to Contractor

By Mail: [INSERT ADDRESS]

[INSERT ADDRESS]

By Email: [INSERT ADDRESS]

Tri-Company GSMA (July 2020)
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By Email: 
&

By Hand or 
Overnight 
Delivery:

Hawaiian Electric Company, Inc.
220 South King Street
Suite 1190
Honolulu, Hawai‘i 96813
Attention: Manager of Purchasing (CPll-VP)

Hawai‘i Electric Light Company, Inc.
220 South King Street
Suite 1190
Honolulu, Hawai'i 96813
Attention: Manager of Purchasing (CPll-VP)

Maui Electric Company, Limited
220 South King Street
Suite 1190
Honolulu, Hawai‘i 96813
Attention: Manager of Purchasing (CPll-VP)

Hawaiian Electric Company, Inc.
1001 Bishop Street
Suite 1100
Honolulu, Hawai‘i 96813
Attention: Director of Legal Division (ATll-NC)

Hawaiian Electric Company, Inc.
P.O. Box 2750
Honolulu, Hawai‘i 96840-0001
Attention: Director of Legal Division (AT 11 -NC)

melissa.delacruz@hawaiianelectric.com
legalnotices@hawaiianelectric.com

By Hand or Overnight
Delivery:

Maui Electric Company, Limited
P.O. Box 2750
Honolulu, Hawai‘i 96840-0001
Attention: Manager of Purchasing (CPll-VP)
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17.6.
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Or to whomever else the Parties may designate by notice pursuant to this 
Article 17.5.

17.9.1. Background Checks — Workers may be required to undergo a criminal history 
background check, at Company’s expense and through Company’s approved 
provider, which shall be good for a period of one (1) year.

Access to Records - Upon request, Contractor shall make available for inspection 
and audit by Company, in Honolulu, Hawai‘i, any and all records and/or documents relating to 
Work performed under this Agreement. This Section shall survive for a period of two (2) years 
after the completion of all Work.

17.8. Company Rules - When on Company premises or carrying out duties for Company, 
Contractor’s Workers shall comply with all applicable provisions of Company’s Corporate Code 
of Conduct, Security Regulations, Information Resources Policy, Safety and Health Manual, and 
other Company policies, practices and procedures that Company personnel and Contractors are 
now or during the Work asked to follow. Such policies, practices and procedures are available 
online^ or by hardcopy upon Contractor’s request. Contractor shall advise its Workers of these 
policies, practices and procedures and secure their consent to abide by these policies, practices and 
procedures prior to the commencement of Work. Unless otherwise agreed. Contractor’s Workers 
shall observe the working hours of Company while working on Company’s premises.

Such requirements do not relieve Contractor of any compliance or performance obligations 
hereunder. Further, for services for which the price is fixed or “lump sum,” Contractor shall not
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2 Code of Conduct -htq)s://www.hawaiiauelectric.com/Prebuilt/contractors/code_of_conduct.pdf

Information Resources Policy (password C0n7rac7Er!) -
https://www.hawaiianelectric.com/prebuilt/contractors/information_resource_policy.pdf

Safety & Health Manual - https://www.hawananelectric.com/prebuilt/contractors/safety_and_health_manual.pdf

Security Requirements - https://www.hawaiianelectric.com/prebuilt/contractors/security_requirements.pdf

17.9.2. Environmental Orientation — Workers may be required to attend an 
environmental orientation program, lasting no more than one-half day and 
presented by the Company, to familiarize Workers with basic housekeeping 
requirements while performing services on Company property. If required, 
the orientation must be repeated every year.

17.9. Access & Screening Requirements - If the Work requires access to Company’s 
premises, remote access to Company’s information technology systems, or a Company 
identification badge. Contractor’s Workers may be subject to the following:

17.7. Promotional Limitation - Contractor agrees that it will not, without written 
authorization of Company, use Company’s name for the purpose of promotion, including, without 
limitation, references to Company in press releases, lists of customers or other material advertising 
that Company uses Contractor’s products or services.
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17.12. Limitation on Actions - Contractor must commence any claim against Company 
within one (1) year after the cause of action or claim accrues.

17.14. Cumulative Remedies - No rights or remedies herein conferred upon or reserved to 
either Party are intended to be exclusive of any other right or remedy, and each and every right 
and remedy shall be cumulative and in addition to any other right or remedy under this Agreement 
or under applicable law.

17.15. Non-Waiver - The failure at any time of either Party to enforce any of the provisions 
of this Agreement or any Work Authorization, or to require at any time performance by the other 
Party of any of the provisions, shall in no way be construed to be a waiver, affect the validity or 
otherwise prevent future enforcement of such provisions.

17.13. Attorneys’ Fees and Costs - If there is a dispute between the Parties and either Party 
institutes a lawsuit, arbitration, mediation or other proceeding to enforce, declare or interpret the 
terms of this Agreement, the prevailing Party shall be awarded its reasonable attorneys’ fees and 
costs.

be entitled to a change order or other amendment to increase the contract price as a result of 
compliance with this Section.
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17.10. Patents and Copyrights - Contractor agrees that, in performing the Work, it will not 
use any process, program, design, device or material that infringes on any United States patent or 
copyright or any trade secret agreement. Contractor agrees to indemnify, defend and hold harmless 
Company from and against all losses, damages, claims, fees and costs (including, without 
limitation, reasonable attorneys’ fees and costs) arising from or incidental to any suit or proceeding 
brought against Company for patent, copyright or trade secret infringement relating to Contractor’s 
Work. Company shall promptly notify Contractor of any such suit or proceeding and shall assist 
Contractor in defending the action by providing any necessary information.

17.11. Governing Law, Jurisdiction & Venue - This Agreement and all Work 
Authorizations hereunder are made under and shall be governed by and construed in accordance 
with the laws of the State of Hawaiti, without regard to choice of law principles. Any dispute 
arising out of this Agreement, however defined, shall be brought in the State of Hawaiti in a court 
of competent jurisdiction, and each Party agrees and irrevocably consents to the exercise of 
personal jurisdiction by such courts and waives any right to plead, claim or allege that the State of 
Hawaiti is an inconvenient forum or improper venue. Notwithstanding the foregoing. Company 
may elect to submit any such dispute to binding arbitration pursuant to the commercial arbitration 
rules of Dispute Prevention & Resolution, Inc. or the American Arbitration Association then in 
effect, in which case the Parties agree that the arbitration shall take place in the State of Hawaiti.

17.16. Entire Agreement - The Contract Documents shall constitute the entire 
understanding between the Parties relating to the subject matter thereof, superseding all prior or 
contemporaneous understandings, oral or written. The Parties have entered into this Agreement 
in reliance upon the representations and mutual undertakings contained herein and not in reliance 
upon any extraneous oral or written representations or information.
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17.22. Relationship of the Parties - Contractor shall act solely as an independent contractor 
of Company. Nothing in this Agreement shall be deemed to designate either Party hereto as 
partner, agent or representative of the other Party or to create any fiduciary relationship between 
the Parties. All employees of Contractor will work under the supervision of Contractor and not 
act as Company’s agents or servants for any purpose.

17.17. Amendments - Any amendment or modification of this Agreement or any Work 
Authorization issued hereunder shall not be valid unless in writing and signed by both Parties. 
Appendix B is an example of an acceptable form for a Work Authorization amendment. Any 
waiver of rights shall not be valid unless in writing and signed by the Party against whom waiver 
is asserted.

17.23. No Third-Party Beneficiaries - Nothing expressed or referred to in this Agreement 
will be construed to give any person or entity other than the Parties any legal or equitable right, 
remedy or claim under or with respect to this Agreement or any provision hereof This Agreement 
and all of its provisions and conditions are for the sole and exclusive benefit of the Parties and 
their successors and permitted assigns.

17.18. Survival of Obligations - The following provisions shall survive the expiration or 
termination of this Agreement: Section 6 (Performance Standards), Section 10.6.4 (Waiver of 
Subrogation), Section 11 (Indemnity), Section 12 (Ownership & Confidentiality of Materials & 
Information), Section 13.3 (Company’s Rights Upon Termination), Section 14.4 (Contactor’s 
Duty to Mitigate), Section 16 (Laws, Regulations & Public Ordinances) and Section 17 
(Miscellaneous).

17.21. Negotiated Terms - The Parties agree that the terms and conditions of this 
Agreement are the result of negotiations between the Parties and that this Agreement shall not be 
construed in favor of or against either Party by reason of the extent to which any Party or its 
professional advisors participated in the preparation of the Agreement.

17.20. Hierarchy of Documents - In the event of a conflict between this Agreement, a 
Work Authorization, a Statement of Work (“SOW”), a Change Order and/or an Attachment or 
Exhibit to any of the foregoing, precedence shall be in the following order, unless otherwise agreed 
upon in writing by both Parties: Agreement, Work Authorization, SOW, Change Order. 
Attachments and Exhibits shall be given precedence immediately after the document to which they 
are attached.

17.24. Counterparts and Electronic Signatures - This Agreement and any subsequent 
writings, including amendments, may be executed in counterparts, each of which shall be deemed 
an original, and all of which shall together constitute one and the same instrument binding all 
Parties. Duplicate, unexecuted and unacknowledged pages of the counterparts may be discarded, 
and the remaining pages assembled as one document. This Agreement and any subsequent

17.19. Severability - If any term or provision of this Agreement, or the application thereof 
to any person, entity or circumstance, is found to be invalid or unenforceable, the remainder of the 
Agreement, and its application to persons, entities or circumstances other than those as to which it 
is held invalid or unenforceable, shall not be affected thereby and shall continue in ftill force and 
effect.
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-Signatures on nextpage-
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writings, including amendments, may be executed and delivered by exchange of executed copies 
via email or other acceptable electronic means or formats (e.g., DocuSign, Adobe PDF). A Party’s 
signature transmitted by email or other acceptable electronic means or formats shall be considered 
an original signature that is binding and effective for all purposes.
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[INSERT full name of CONTRACTOR] 
(“CONTRACTOR”)

IN WITNESS WHEREOF, the Parties have caused this Master Agreement to be signed by 
appropriate representatives of each.

HAWAIIAN ELECTRIC COMPANY, INC. 
(“COMPANY”)

MAUI ELECTRIC COMPANY, LIMITED 
(“COMPANY”)

HAWAI‘1 ELECTRIC LIGHT COMPANY, INC. 
(“COMPANY”)
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By:
Print Name: 
Its: 

By:
Print Name: 
Its: 

By:
Print Name: 
Its: 

By:
Print Name: 
Its: 

By:
Print Name: 
Its: 

By:
Print Name: 
Its: 

By:
Print Name: 
Title: 



APPENDIX A

GENERAL SERVICES WORK AUTHORIZATION

I. REQUEST FOR QUOTE

hereby requests a proposal from Contractor to perform the following work:

Yes No Amount: 

Yes No Amount: 

Dated: 

n. CONTRACTOR’S PROPOSAL

A-1
Tri-Company GSMA (July 2020)

WORK AUTHORIZATION NO. 
PURCHASE ORDER NO.
GSMA CONTRACT NO. 

Total estimated cost is .
Total estimated man-hours required are .
Work will begin no later than .
Work will be completed on or before .
Contractor’s Designated Representative for this Work will be 

HAWAIIAN ELECTRIC COMPANY, INC. or 
HAWAI’I ELECTRIC LIGHT COMPANY, INC. or 
MAUI ELECTRIC COMPANY, LIMITED

Contractor hereby proposes to perform the Work described above, for the following 
amount:

Performance Bond Required?
See Section 6.5 (Performance Bond) of Master Agreement.

Liquidated Damages Applicable?
See Section 9 (Liquidated Damages) of Master Agreement.
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Under the terms and conditions of the General Services Master Agreement, dated 
, 20 by and between (“Contractor”) 

and HAWAIIAN ELECTRIC COMPAIVY, INC., HAWAI’I ELECTRIC LIGHT 
COMPANY, INC., and MAUI ELECTRIC COMPANY, LIMITED (each referred to as a 
“Company”),
Check as applicable (choose only one company): 



Dated: Authorized Representative of Contractor: 

in. WORK AUTHORIZATION

Company’s Designated Representative for this Work will be 

COMPANY:

By: By: 

Title: Title: 

Date: Date: 

Tri-Company GSMA (July 2020)
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Contractor’s foregoing Proposal is accepted. Contractor is authorized to perform the Work 
as proposed.



APPENDIX B

S 

$ 

$ 

 is Company’s Designated Representative for this Work.

THE ABOVE AMENDMENT IS ACCEPTED BY:

COMPANY:

By: By: 

Title: Title: 

Date: Date: 

CONTRACTOR:

By: 

Title: 

Date: 

B-1
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AMENDMENT NO.
TO WORK AUTHORIZATION NO. 
GSMA CONTRACT NO. 

New total not-to-exceed amount for 
Authorization No. 

Previous total not-to-exceed amount 
for Authorization No. 

Total (not-to-exceed) cost for 
Amendment No. 

Please sign bodi copies of this document and return both to Company. We will endorse 
and return one copy to you for your files.

Except as provided herein, the terms of said Master Agreement shall remain in full force 
and effect and are incorporated by reference herein.
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[DELETE all but ONE-. HAWAIIAN ELECTRIC COMPANY, INC. or HAWAIT 
ELECTRIC LIGHT COMPANY, INC. or MAUI ELECTRIC COMPANY, LIMITED] 
(“Company”) and (“Contractor”) agree to amend Work Authorization 
No. of the General Services Master Agreement, effective as of , 20  
(“Master Agreement”), as follows:



APPENDIX C

(“Company”)TO: 

(“Releasor”)FROM: 

(“Project”)PROJECT: 

(City & County) of Hawai‘i, this day of

RELEASOR:

By: 

Title: 

Date: 

C-1Tri-Company GSMA (July 2020)

For the foregoing consideration, Releasor further warrants and represents that it has fully and duly 
paid for all labor, materials, equipment and supplies used or furnished by it in connection with the Project 
to all persons or entities who have furnished labor or materials on the Project under it (including, without 
limitation, all subcontractors, lower level subcontractors, materialmen, and material supply houses), and 
hereby covenants and agrees to indemnify Company and the owner of the fee simple property (if not 
Company), and each of them, for and against any and all loss, liability, or expenses (including reasonable 
attorneys’ fees) that may be sustained or incurred by any of them for any failure of Releasor to make such 
payments. Releasor has attached hereto copies of Lien Releases executed by each person or entity that has 
furnished labor or materials on the Project, evidencing the extent of payments made to date and any 
outstanding balance owed.
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CONTRACTOR’S REQUEST FOR FINAL PAYMENT 
AND RELEASE OF CLAIMS

Executed in  
, 20

Releasor does hereby request Final Payment in the amount of $ . In 
consideration of payment in full of this amount, as well as progress payments made to date in the amount 
of $ , for labor, materials, equipment and supplies furnished by Releasor in the 
improvement of the real property described above, Releasor does hereby release and waive all liens and 
claims that it now has, or may hereafter have, for furnishing such labor, materials, equipment and supplies. 
Such liens and claims shall include, but shall not be limited to: (1) any mechanic’s or materialman’s liens 
against die leasehold or fee simple title in and to such real property and Project; (2) any right to assert or 
claim any such mechanic’s or materialman’s liens; (3) any equitable liens; (4) any right to assert a claim 
under any labor or material payment bond, if any, issued for the benefit of Company or any other person or 
entity in connection with the Project; and (5) any right, if any, to assert a claim to any construction funds 
held by Company or its Banker. This release and waiver is for the benefit of, and may be relied upon by 
Company and the owner of the fee simple title in and to such real property (if not Company) and their 
respective successors and assigns.
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ATTACHMENT D

SCOPE OF WORK

Request for Proposal (RFP) #030121-05
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Table of Contents
1. Project Overview



1.2 Scope

Island 2021 2022 2023

Oahu 24,000 34,000 25,000

0 0 0J

Hawaii 4,000 6,000 3,000

Totals 28,000 40,000 28,000

Scenario 2 (Full Residential)

Incremental Advanced Meter Installations

Island 2021 2022 2023

Oahu 39,000 57,000 43,000

11,000 17,000 7,000)

2

This SOW is subject to any terms and conditions in the corresponding Master Services 
Agreement (MSA) between installer and the Companies and is made a part thereof. To the 
extent that there are any conflicts or inconsistencies between this SOW and the MSA, the 
provisions of the MSA shall govern and control unless alternate provisions are expressly 
provided herein. This SOW supersedes any prior proposal, written or oral.

This Statement of Work (SOW) defines a business transaction between ("Installer") and 
Hawaiian Electric Companies ("the Companies") in which the former will provide installation 
services (Work) related to the Companies' deployment of advanced meters to its residential 
customers. This document establishes the Scope of the Work to be performed; defines the 
context of the work; describes specific tasks, activities, and deliverables; and identifies 
responsibilities for both parties.
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Installer shall exchange electric meter with Landis+Gyr's AMI meter for one of the following 
deployment scenarios:

Scenario 1 (Partial Residential)

1. Project Overview
1.1 Purpose

Maui
Lanai,
Molokai

Maui
Lanai,
Molokai



Hawaii 13,000 19,000 8,000

Totals 63,000 93,000 58,000

The start date for the project is expected as early as April 2021, but no later than May 2021.

1.3 Key Assumptions

1.4 Critical Success Factors

2. Project Requirements and Responsibilities
2.1 Overview
This section pertains to project responsibilities related to the meter exchange scope.

2.2 Project and Safety Management

3

These services shall be accomplished according to the specifications contained in this Statement 
of Work.

The provisions of this Statement of Work are based on the following assumptions. If these 
assumptions are not valid, both the cost and schedule of this project may be impacted.

• Development and active management of a mutually agreeable implementation schedule
• Mutual adherence to the content and proactive management of any change regarding 

this statement of work.
• Implementation of AMI meter hardware according to Landis+Gyr specifications
• Deployment of AMI meters in a contiguous manner

Installer shall provide a full-time supervisor to manage the project resources, interface 
with the Companies, and the Companies' customers
Installer shall have on-site, designated safety representative (who may also act as full- 
time site project manager} who has demonstrated experience managing safety on 
projects with similar scope, including: work site audits, safety meeting management,

Critical success factors for the Project are listed below to ensure expectations are managed 
properly between the Installer and the Companies.

• Installer will coordinate with the Companies on all route planning
• No electric meter exchanges will take place during the Companies' billing window; 

assume billing window duration is 3 days
• All installation work will take place Monday through Friday SAM to 4PM unless agreed 

upon in advance with the Companies
• If the Companies' safety processes are more stringent than Installer's, then Installer will 

adopt the Companies' policies.

PUC-IR-115
DKT NO. 2018-0141 

ATTACHMENT 2
PAGE 45 OF 51



2.3 Tools / Materials / Uniforms / Vehicles

4

conducting incident investigations, managing drug and alcohol policy and testing; work 
will be managed in accordance with the Companies' Safety requirements

• Installers must attend the Companies' Safety class as well as instructional class on 
meter replacements, working with meter paperwork and completing the work order on 
the iPad

• Installer is responsible for incorporating estimated installation downtime due to 
inclement weather into its schedule and rates

• Installer will develop plan for how it will manage a work stoppage that is the fault of the 
Companies; examples include stoppage due to Inadequate material supply, or other 
delays that may affect deployment

• Installers assigned this work must have attained an electrical Journeyman level
• The Companies' preference is for the Installers to source resources from IBEW Local 

1186

• Installer shall provide all PPE equipment, vehicles, hand tools, and professional services 
as required to support the meter exchange tasks except as noted below for tamper- 
evident meter seals, penetrox or similar lubricant, doorhangers. The Companies will 
also provide the necessary IT hardware required to facilitate daily scheduling through 
Click and processing by Installers via the Syclo work management application

• Installer shall provide all required PPE for their employees, including but not limited to, 
gloves, hard hats, eyewear, fire-retardant clothing, dog sticks etc., and perform ongoing 
inspection and replacement as needed

• Installer will provide a working cell phone, radio device or cellular enabled hand-held 
device to its own employees for two-way communication with the Companies' 
personnel

• installer will provide company ID badge to installers with company and employee name
• Installer will provide uniforms to installers that clearly identify the Installer company 

name
• Installer will provide vehicles leased or owned by the Installer that are in good working 

order, appearance, and are clearly marked as the Hawaiian Electric Companies approved 
contractors and provide a vehicle listing. These vehicles shall be able to be secured if 
equipment and/or tools will be stored in them. The Companies reserves the right to 
inspect the vehicles and provide an opinion whether the vehicles are adequately secure. 
If the vehicles are not deemed adequately secure, the Companies may advise the Meter 
Installer to improve security

• The Companies will provide all rings, seals, and tension clips-tamper-evident meter 
seals, meter pullers, penetrox or similar lubricant and doorhangers. The Companies will 
also provide the necessary IT hardware required to facilitate daily scheduling through 
Click and processing by Installers via the Syclo work management app.
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2.6 Reporting
Installer will submit a weekly and monthly status report including:

2.7 Invoicing

5

• Dates installed
• Quantity of advanced meters deployed, by type

Deployment Metrics
Safety Metrics
Customer Claims Review 
Customer Claims Metrics 
Supplies Inventory Review 
Meter Installs Remaining 
Installation Audits
Future Deployment Schedule

For Unit-Based Invoicing, the following items shall be provided as evidence of completion with 
each invoice:

2.5 Training
• Installer shall complete Companies led standard safety and installation training with its 

installers before beginning work
• Installers shall complete a half-day the Companies led training session on tamper 

detection to performing field installations.

Installer will provide evidence of work completed with each invoice submitted to the Companies 
that may be used to verify work completion. Invoices shall be submitted only against specific 
line items in the Companies' Purchase Order to the Installer and described using the exact 
language in the appropriate purchase order line Item.
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2.4 Drug Screen and Background Check
• Installer must complete a criminal history background check at its expense on all 

employees before starting work. At a minimum, background checks must include:
Motor vehicle record (MVR) check 
Nationwide criminal background check 
Sexual offender background check
7-panel drug test

Installer must pass all necessary criminal background checks to be able to be brought on 
as a Companies authorized contractor
No Installer employee, subcontractor or subcontractor employee who has a felony 
criminal history, is under Indictment, has criminal charges pending, rails drug screening, 
or has a MVR that indicates unsafe driving habits shall be allowed to perform services 
related to this SOW or Agreement



2.8 installation Support Services

2.9 Claims Management

3. Electric Meter Exchange Requirements and Responsibilities
3.1 AMI Meter Exchange Process

6

• Installation rate, by type
• Total quantity and cost for period
• Evidence of installation
• Evidence of completed audits

• Installer and the Companies agree to act in good faith to define responsibility and 
compensation for customer claims or lost / damaged meter in its possession

• Installer is expected to pay compensation for valid customer claims that result from 
work practices that fall below industry expectations of good practice

• The Companies will receive customer claims and conduct an initial investigation to 
assess validity of such claims; each month the Companies and Installer will meet to 
discuss claims and arrive at a consensus on responsibility for resolution

• The Companies would like Installers to describe and submit their warehousing and will 
provide all warehousing and inventory management capabilities; if no capabilities exist, 
the Companies can provide this service

• The Companies would also like Installers to describe and submit their call center 
infrastructure and ability to conduct all call center activities, including but not limited to 
setting appointments, and receiving / processing customer claims; if no capabilities 
exist, the Companies can provide this service
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• Installer will submit an Installation Procedure for approval by the Companies
• The Companies will filter all violence code customers from installation list
• The Companies will provide meter premise location data for installations
• The Companies Exchange Requirements - Installer will:

Follow route/sequence schedule provided for meter replacements to ensure 
proper observance of blackout rules and development of the RF mesh
Contractor will schedule the day's work using CLICK software on company 
provide computer or laptop
Sign out only those meters to be installed that same day
At curbside, contact customer to politely notify of task to replace meter 
Bidder must retry customer contact and scheduling at least 3 times before 
assigning the customer back to the Companies for reassignment or follow-up 
Assess residential metering equipment (i.e. socket) and determine if it is safe to 
replace the existing electrical meter. Look at the existing meter that is 
installed. Check for signs of tampering, safety issues, significant rust or 
corrosion. If the site is unsafe to install, do not proceed with the installation.

t I

(2'
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3.2 Quality Assurance

3.3 Return to the Companies (RTU) / Unable to Complete (UTC)

7

Installer technician will be expected to make a reasonable attempt to access each 
meter; some meters may be considered unable to be completed (UTC) and returned to 
the Companies (RTU) for Installation
Installer shall complete up to three attempts to install each assigned Hawaiian Electric 
location as follows;

C‘ Installer shall make one In-person attempt to each assigned location

• Conduct 100% QA of installed meters for the first two weeks and 5% random QA checks 
weekly thereafter and provide audit results to the Companies on a weekly basis

• Investigate and address work order exceptions
• Implement action plans to resolve and prevent recurrence of non-conforming work
• Warrant and resolve all non-conforming services for 12 months after installation
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Note that this site is not suitable for installation. This information should be 
transmitted back to the utility to address
If it Is safe to proceed, take photo, then remove the residential meter in 
accordance with the Companies Safety ARM
Take photo of meter socket
Contractor must document any signs of tampering on existing meters, hold and 
label tampered meters, and report suspected tampering to designated 
Companies personnel, and transport the meters to the Companies' meter 
warehouse
Check voltage. If not within 120V +/■ 7.5%, note the voltage
Replace existing meters with new AMI meters provided by the Companies 
Install stainless steel meter band around new AMI meter and then secure band 
with tamper-evident wire seal
Take photo of installed meter
Record Lat/Long Information via Syclo app provided by the Companies and also 
complete notification in handheld device (iPad) on site and sync data 
Return customer breakers/switches to as-found conditions
Make sure power Is flowing as you expect
Make sure that the meter is operating correctly
Return old meters and paperwork to the Companies at the end of each work 
day
Tamper-evident wire seals and AMI meters need to be secured at all times at 
contractor's facility and must be inventoried and accounted for as they are 
assigned to employees; both of these are to be used ONLY for this project 
Both new and old meters in Contractors possession must be secured at all times 
(Vehicles/Warehouses must be secured at all times)
Contractors will repair and/or coordinate repairs of any customer owned 
equipment (at their expense) that is broken while work is being done 
Door hanger will be utilized should the customer not be home

(J*

<)
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3.4 Work Order Management System (WOMS)

(Scenario 2 (Full Residential))

4. Plans / Documents to be Delivered

8

The Installer is expected to submit planning and process documents for review and acceptance by 
the Companies, including:

If in-person attempt is unsuccessful, Installer shall notify the Companies who 
will make an appointment and confirm the appointment with the installer 
If the Companies are unable to arrange an appointment within two calendar 
weeks from the date it is notified by the Installer about the need for an 
appointment, or if customer is not present at the time of a scheduled 
appointment, the location will be considered UTC and returned to the 
Companies (RTU) for installation

• Sites that have obvious situations that will prohibit installs such as: owner refusal or 
hazardous situation will not be revisited by the Installer unless the situation is addressed 
by the Companies
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Safety Management Plan 
Emergency Response Plan 
Deployment Schedule 
Work Stoppage Mitigation Plan 
Training Plan
Quality Management Plan

Installer will provide a WOMS (Work Order Management System) to manage 
installations and collect installation data. Installation data should include at a minimum: 

Old Meter Number
Old Meter KWH Reading
New Meter Number 
New KWH Reading
Read Date
GPS Location

• Installer will work with the Companies to develop Integrations required to upload 
required data to complete installation from the Utility CIS, and download installation 
data after exchange to the Utility CIS

• All data is exchanged using a secure FTP site
• installer will equip all installers with a cellular-enabled hand-held device(s) that will:

' Capture ail data needed for billing the against the removed meter and 
identifying the new meter as well as all data identified

? Allow record keeping of all safety and installation audits, associated to 
individual installers and specific service locations

• All meter exchange data will be available the following morning for upload into the 
billing system

• installer will provide read-only access of WOMS to selected Companies employees to 
view photos, perform data validation, and track progress

1 *•

1 *•



6. Scope and Change Management Process

9

The Installer is expected to conduct work according to the scope and requirements of this 
document, and invoice according to agreed-upon pricing. Specifically, any of the changes described 
below must be agreed-upon in advance by both the Companies and the Installer prior to becoming 
active in this project.

As changes are agreed upon, the Companies will update contract documents as necessary and seek 
formal written agreement from the Installer.

• Scheduling Changes; changes which will alter the approved project schedule
• Financial Changes: changes which will alter agreed-upon pricing.
• Scope Changes: additions, or reductions in work scope, changes in work requirements

5. Safety Information to Be Delivered
• Provide your company's Safety / QEHS Manual
• Provide your company's Business Continuity Plan
• Provide your company's Certificate of Insurance
• Provide your company's Business Continuity Plan
• Provide your company's last 3 years' OSHA 300A Summary of Recordable Injuries & Illnesses
• Provide your company's last 3 years' Experience Modification Rate (EMR) for Worker's 

Comp Premiums
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Purchase Order (PO)

96813

We require an order acknowledgment for the following items:

Item
Net value

Currency: USD
Freight Terms: NA

Material#
Order qty.

Hawaiian Electric 
Maui Electric 
Hawai'i Electric Light

Email Address
Chris.j essop®hawaiianelectric.com

Purchasing Officer-Telephone 
Chris Jessop-808-543-7494
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PO Number-Date-Change 
4500092234-08/02/2021-0

Description 
Price per unit

Your vendor number with us: 
1000236

PLEASE NOTE:
* REFERENCE WORK AUTHORIZATION NO. P-21-9528 WHICH GOVERNS THE TERMS 
AND CONDTIONS OF THIS PURCHASE ORDER.

* SERVICE TERM: 7/12/21 TO 12/31/23.
* HAWAIIAN ELECTRIC CONTACT: WILFRED LUM.
* PLEASE SEND INVOICES TO APINVOICES@HAWAIIANELECTRIC.COM. FAILURE TO

INDICATE PO# ON INVOICE WILL RESULT IN PAYMENT PROCESSING DELAYS.

Please deliver to: 
T&D WARD - METERS 
799 S KING ST 
HONOLULU HI

Hawaiian Electric Company, Inc. 
PO Box 2750
Honolulu, HI 96840-0001 US 
Accounts Payable Email:
Apinvoices®hawaiianelectric.com

Our reference 
p-21-Q52R

Vendor Name:
HENKELS & MCCOY INC.
2130 LAUWILIWILI AVE 
KAPOLEI,HI 96707



Item
Net value

00010 2021 CHARGES TO INSTALL AMI

Christine Jessop

Page 
2

Material# 
Order qty.

0.00
0.00
0.00
0.00

Confidential Information Deleted
Pursuant to Protective Order No. 35591

Subtotal 
Discounts 
Surcharges 
Addl Cost-Not Taxed 
Freight 
Total Purchase Order

Hawaiian Electric 
Maui Electric 
Hawai'i Electric Light
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Description 
Price per unit

1 AU
Delivery Date: 12/31/2023

PO Number/Date/Change 
4500092234-08/02/2021-0Vendor Name: 

HENKELS & MCCOY INC.

Hawaiian Electric Company, Inc. 
PO Box 2750
Honolulu, HI 96840-0001 US 
Accounts Payable Email: 
Apinvoices@hawaiianelectric.com

*** Item partially delivered *** 
Contracted and Other Services:



PO# 45(KM)92234DATE 

HENKELS t'i; MC COY [NC

THE FOLLOWING TERMS .AND CONDITIONS ARE PART OF THIS Pl'RCHASE ORDER:

3

PAC - Purchaser will no! pay for cxpori packing imless spccifkally Hgreeci to in wnhiia4.

5

INSl R.V><. E - Sellci !o insure shipniciils lo D.AP iticsinuition) lucoiemis 2010.6

7

K.

PLEASE INCLUDE ANA' SHIPMENT AND FREIGHT INFORMATION PER LINE ITEM.
ANY CHANGES TO THE PURCHASE ORDER MUST BE IDENTIFIED AND COMMUNIC ATED TO THE BUYER

FREIGHT - Shipments must be routed a.s specified by IsirchaserOtherwise, any extra expense luciuTed is !o he charged to and assumed by Seller lu llie 
eveiir loumig is noi specified by Purcluiser. ship the leas! expensive way When prepaiil freighi charges are for the accoiutl of Purchaser, uivoices for diese 
charges niiL'-! be supporieil by a copy of the carrier's freight bill.

C.ANCELLATION - Fhirchaser reserves iherighi to cauee! tliis Purchase'drder if it is not filled withni a leasnuahle time or as specified in any drawings, 
specifications, or special conditions referenced hereui. If Seller frul,-' lo comply with the specificatioiLs or drawings in luiy inalerial respect or if Seller fails 
substantially to comply with any other provision of dies Purchase Order. Purchaser may. witliout prejudice to any other right or remedy, tennnuite tliis 
Purcba.se Order ui whole "t m part aiict or reject all or pair of the goods or work herein Upon notice "f termination by Purchaser Seller shall promptly return 
all monies previously paid to Seiler by I'uiciiaser for the goods or work and shall pay Purchaser direct damages eijutil to (ai .'<11 costs incurred by Puichasct ui 
preparation for tlic goods or work, excepting only such costs which can be applied to goods or work obtanied from any otliei supplier and tbi the difference in 
pnee laetweeo the goods or work to be provided hereunder and die equivalent work or substitute goods

WARRANTY - Seller warrants that die goods or work completed herciuidei will raj confonn to the description of die gooils or work in this Ptuchase Order 
and any drawings, specifications or special conditions referenced to herein, and if none are referenced, then with industry good custom and practice, and I'bj 
be of good quality and free fjoin defects mid. if services ate provided, iliey shall be perfoniied in a jirofessioual and comjieient manner In the event that the 
goods or work do not fulfill this wairanty. Seller sluill rake die action necessary to confonn the goods or work to dns Wairanty. at no additional cost to 
Purchaser Ptuchaset shall have the riglit. but ma the obligation, to effect repau of any and all defects if Seller is unable or unwilling !•' effect the rqiair In the

2. INYOIC ES - Email invoices inuiiediately ’o die email address shown on the lj"Ut of die Purchase tjider. Payment tenns sliall be as provided in die separate 
iiegotialed terms between the parlies or in your vendor iiifoniiHiioii packet

1. .AGREEMENT - The .Agreement between die parties shall consisi ot thi,s Purchase Gidet these Tenns and Coudidous herein and any drawings 
Specifications or specr'd coiidilious referenced herein if Seller and Purchaser luive both executed a master, maior ot nuiior Purchase Order Tenns and 
Conditions apart from this Piu-duise Order, such master, major or minor Purchase Order Tenns and Condilions shall lake precedence over any conflicting 
provisions found m this Purchase Order ADDITIONAL OR DIFFERENT TERMS PROPOSED BY THE SELLER ARE RE.IECTED UNLESS 
E.XI'RESSLY APPROVED IN WRITING BY PL^RCHASER'S DULY AUTHORIZED REPRESENTATIVE

INSPECTION - Material and workmanship may be subject to inspection and test by Purchaser at the plant of Seller and .st iif Purchaser. Noiwidistanding 
any inspection during manufacture or witnessed lest at die plant of Seiler, final iicspeclion aial .'icceptance of the ar ticle,-' ordered shall be at the plant of 
Puicltaser.

PLEASE ACKNOWLEDGE THIS ORDER BY SlGNINtj AND DATING THIS ORJCilNAL PURCHASE ORDER AND RETURNING VIA EMAIL TO THE 
BLA'ER IDENTIFIED ABOVE.

SPECIAL INSTRUCTIONS
1 THE PLIRCHASE ORDER MJMBER SHOWN.' .ABOVT ^R,'ST APPEAR ON ALL PACKACtES. INVOICES SHIPPINCt DOCUMENTS
2 FAILURE TO SUPPLY THE CORRECT INFORNLATION WILL CAUSE A DELAY IN YOUR PAYMENT
I THE INA'OICE MUST BE SUBMITTED MATCHING EACH Pl.iRCHASE ORDER LINT ITEM
4 TERMS ,aND CONDinONS AS INDICATED AT THE END ,ARE PART OF THIS ORDER.

ACKNOWLEDGED BY
PRINT NAME
TITLE
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IS. GOVTRNING LAW - Tins Piirdixse Order shall he governed by the laws ol’tlic .State of Hawaii

9 INDEMNIFICATION - Seller and Piirctiasci ( "iiideiiiuifying shall I'arty",' .sliall each uidcniiiif.'. defcDil. and liobl harmless the other ("iudeiiuiified parr. "), 
us dueciors olTicets einployces and agents fiom and against all liabilities, damages, losses penalties, claims, demands, suits costs, expenses tiucludmg 
anoniey's fees), based upon or ansiug out nf loilious damage to ptoperre. mjiines t>' persons i.mcliiding death) or other tortious acts to the extent caused or 
coninbuteil to by the nidentnifying party or anyone acting iiiiiJer ils dueclion or couttoi or in its behalf in llie comse of Us perlorinance under this Purchase 
Order Seller shall also keep Purchasei"'s goods and property free and clear of aU inechanics’. materialmens' and other similar hens and clauas. and shall 
defend and mdeimiift’ Purchaser against the same

event Ilirchaser elects to take this action. Fbiichaser shall I'a; entitled to deduct from any amounts owing to Seller the direct and nicideiiial costs incurred in 
reinedyang the hreach of warranty Tins warranty is in lieu of all oilier wannnties. express or nnplicil, uicludnig without liuniation: miphed waiTaiilies of
merchantability and fimcss for a paiticuhir puipose. includmg all iqueseiiiaiions tt> Purchaser not contained in tins Purchase Order.

11 EQl .AL EMPLOYMENT OPPORTUNITY - Il is lhe Company's policy to provide eniplosanent Iraniing. compensation, promotion and oilier leniis 
benefits, and conditions of empioyinent wiilioiii regard to race, ancestry, national ongni color, religion, gender sex. age. niarital status, arrest and court record 
sexual orienialiou pregnancy, disabihrc. veteran status equal pay compensation, genetic background domestic or sexual viiileucc victnn stams. or •aher 
grounds protected under state .'ind fedeini laws Coniraclor mid subcontractor will follow tins policy in providing persons and or services to llie Conipauy 
under tins Agreement and shall abide by the requirements of 41 CFR 60-1 4i a). 60-300 .‘'(a) and 6ti-"4l .5ta'r. which prolubit discriinmatR'U against qualfrled 
indisidiials based "U their siams as protected veterans or individuals with disabilities and prohibit discnnuiiation against al! indisidiials based on their race, 
color, religion, sex. or iiaiional ongin Moreover, tliese reguhitioiis require tliai covereil prime conlraclors and subcoiiiraclors take al'finiiHiive acnon to employ 
and advtince in cinployTucnt mdividiials wiihout regard to race, color, religion, sex. sexual oneniation. gender identity naiional origm. protected veterari status 
or disability Contiacior and Subc.'Utiacior also agiee to lhe provisions of EOl'quo and its implemeniing regulations at 2') CFR Part d"!. Appendtx A to 
Subpart .A

10 C OMPLLANCE WITH FEDER.AL AND STATE LAWS. RLLE.S AND REGULATIONS - The articles purchased and ihe work performed hereunder 
shall conform to. be performed in and be in compliance with all apph>.ahle laws, rules and regulations liukhidmg the OckUpatioiiiil Safety and Health Act I'f 
Hawaii and all .imciuhnenis llieieto) and Seller sluill nideimiify. defend and hold harmless Purchaser from any mid all liabilny. fines, anil expenses, mcluduig 
ationieys' fees arising from Seller' s failure to do so

12. NOTICE OF EMPLOATE RIGHTS CONC ERNING PAYMENT OF l^MON Dl'E.S OR FEE.S - tApphcable to all contracts exceeding SIOO.OOO) it. 
applicable Seller agiees iluit ii sliall comply with Exccuiive Order ls2(U and 2'.' CFR Pail 4“0 regaiding notice of employee rights coiicenimg paxaneni of 
union dues or fees, which aie mcorporated by reference herem.
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Purchase Order (PO)

We require an order acknowledgment for the following items:

Item
Net value

Currency: USD
Freight Terms: NA

Material#
Order qty.

Hawaiian Electric 
Maui Electric 
Hawai'i Electric Light

Email Address
Chris.j essop®hawaiianelectric.com

Purchasing Officer-Telephone 
Chris Jessop-808-543-7494
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PO Number-Date-Change 
4500093242-08/13/2021-0

Description 
Price per unit

PLEASE NOTE:
* REFERENCE WORK AUTHORIZATION NO. M-21-9530 WHICH GOVERNS THE TERMS 
AND CONDITIONS OF THIS PURCHASE ORDER.

* SERVICE TERM: 6/28/21 TO 12/31/23.
* MAUI ELECTRIC CONTACT: KEITH RIVERA.
* PLEASE SEND INVOICES TO APINVOICES@HAWAIIANELECTRIC.COM. FAILURE TO

INDICATE PO# ON INVOICE WILL RESULT IN PAYMENT PROCESSING DELAYS.

Our reference 
M-21-9530

Your vendor number with us: 
1000236

Maui Electric Company, Limited 
PO Box 2750
Honolulu, HI 96840-0001 US 
Accounts Payable Email:
Apinvoices®hawaiianelectric.com

Vendor Name:
HENKELS & MCCOY INC.
2130 LAUWILIWILI AVE 
KAPOLEI,HI 96707

Please deliver to: 
MAUI T&D WAREHOUSE
210 WEST KAMEHAMEHA AVE. 
KAHULUI HI 96732



Item
Net value

AMI Meter Installation00010

USD/1 AU

Christine Jessop

Page 
2

Material# 
Order qty.

0.00
0.00
0.00
0.00

Confidential Information Deleted
Pursuant to Protective Order No. 35591

Subtotal 
Discounts 
Surcharges 
Addl Cost-Not Taxed 
Freight 
Total Purchase Order

Hawaiian Electric 
Maui Electric 
Hawai'i Electric Light

PUC-IR-115 
DKT 2018-0141 

ATTACHMENT 3 
PAGE 6 OF 90

Description 
Price per unit

1 AU
Delivery Date: 12/31/2023

PO Number/Date/Change 
4500093242-08/13/2021-0Vendor Name: 

HENKELS & MCCOY INC.

Maui Electric Company, Limited 
PO Box 2750
Honolulu, HI 96840-0001 US 
Accounts Payable Email: 
Apinvoices@hawaiianelectric.com

*** Item partially delivered *** 
Contracted and Other Services:



PO# 45(KM)9.’242DATE 

HENKELS t'i; MC COY [NC

THE FOLLOWING TERMS .AND CONDITIONS ARE PART OF THIS Pl'RCHASE ORDER:

3

PAC - Purchaser will no! pay for cxpori packing imless spccifkally Hgreeci to in wnhiia4.

5

INSl R.V><. E - Sellci !o insure shipniciils lo D.AP iticsinuition) lucoiemis 2010.6

7

K.

PLEASE INCLUDE ANA' SHIPMENT AND FREIGHT INFORMATION PER LINE ITEM.
ANY CHANGES TO THE PURCHASE ORDER MUST BE IDENTIFIED AND COMMUNIC ATED TO THE BUYER

FREIGHT - Shipments must be routed a.s specified by IsirchaserOtherwise, any extra expense luciuTed is !o he charged to and assumed by Seller lu llie 
eveiir loumig is noi specified by Purcluiser. ship the leas! expensive way When prepaiil freighi charges are for the accoiutl of Purchaser, uivoices for diese 
charges niiL'-! be supporieil by a copy of the carrier's freight bill.

C.ANCELLATION - Fhirchaser reserves iherighi to cauee! tliis Purchase'drder if it is not filled withni a leasnuahle time or as specified in any drawings, 
specifications, or special conditions referenced hereui. If Seller frul,-' lo comply with the specificatioiLs or drawings in luiy inalerial respect or if Seller fails 
substantially to comply with any other provision of dies Purchase Order. Purchaser may. witliout prejudice to any other right or remedy, tennnuite tliis 
Purcba.se Order ui whole "t m part aiict or reject all or pair of the goods or work herein Upon notice "f termination by Purchaser Seller shall promptly return 
all monies previously paid to Seiler by I'uiciiaser for the goods or work and shall pay Purchaser direct damages eijutil to (ai .'<11 costs incurred by Puichasct ui 
preparation for tlic goods or work, excepting only such costs which can be applied to goods or work obtanied from any otliei supplier and tbi the difference in 
pnee laetween the goods or work to be provided hereunder and die equivalent work or substitute goods

WARRANTY - Seller warrants that die goods or work completed herciuidei will raj confonn to the description of die gooils or work in this Ptuchase Order 
and any drawings, specifications or special conditions referenced to herein, and if none are referenced, then with industry good custom and practice, and I'bj 
be of good quality and free fjoin defects mid. if services ate provided, iliey shall be perfoniied in a jirofessioual and comjieient manner In the event that the 
goods or work do not fulfill this wairanty. Seller sluill rake die action necessary to confonn the goods or work to dns Wairanty. at no additional cost to 
Purchaser Ptuchaset shall have the riglit. but ma the obligation, to effect repau of any and all defects if Seller is unable or unwilling !•' effect the rqiair In the

2. INYOIt ES - Email invoices inuiiediately ’o die email address shown on the lj"Ut of die Purchase tjider. Payment tenns sliall be as provided in die separate 
iiegotialed terms between the parlies or in your vendor iiifoniiHiioii packet

1. .\GREE\fENT - The .Agreement between die parties shall consisi ot thi,s Purchase Gidet these Tenns and Conditions herein and any drawings 
Specifications or specr'd coiidilious referenced herein if Seller and Purchaser luive both executed a master, maior ot nuiior Purchase Order Tenns and 
Conditions apart from this Piircluise Order, such master, major or minor Purchase Order Tenns and Condilions shall lake precedence over any conflicting 
provisions found m this Purchase Order ADDITIONAL OR DIFFERENT TERMS PROPOSED BY THE SELLER ARE RE.IECTED UNLESS 
E.XI'RESSLY APPROVED IN WRITING BY PL^RCHASER'S DULY AUTHORIZED REPRESENTATIVE

INSPECTION - Material and workmanship may be subject to inspection and test by Purchaser at the plant of Seller and t-t <4 Purchaser. Noiwidistanding 
Hiiy inspection during manufacture or witnessed lest at die pkmi of Seiler, final iicspeclion aial acceptance of the ar ticle,-' ordered shall be at the plant of 
Puicltaser.

PLEASE ACKNOWLEDGE THIS ORDER BY SIGNING AND DATING THIS ORJCilNAL PURCHASE ORDER AND RETURNING VIA EMAIL TO THE 
BLA'ER IDENTIFIED ABOVE.

SPECIAL INSTRUCTIONS
1 THE PLIRCHASE ORDER MJMBER SHOWN.' .ABOVT MUST APPEAR ON ALL PACKACtES. INVOICES SHIPPINCt DOCUMENTS
2 FAILURE TO SUPPLY THE CORRECT INFORMATION WILL CAUSE A DELAY IN YOUR PAYMENT
2 THE INA'OICE MUST BE SUBMITTED MATCHING EACH PI.iRCHASE ORDER LINT ITEM
4 TERMS ,aND CONDinONS AS INDICATED AT THE END ,ARE PART OF THIS ORDER.

ACKNOWLEDGED BY
PRINT NAME
TITLE

PUC-IR-115
DKT 2018-0141 

ATTACHMENT
PAGE 7 OF 90



IS. GOVTRNING LAW - Tins Piirdixse Order shall he governed by the laws ol’tlic .State of Hawaii

9 INDEMNIFICATION - Seller and Piirctiasci ( "iiideiiiuifying shall I'arty",' .sliall each uidcniiiif.'. defcDil. and liobl harmless the other ("iudeiiuiified parr. "), 
us dueciors olTicets einployces and agents fiom and against all liabilities, damages, losses penalties, claims, demands, suits costs, expenses tiucludmg 
anoniey's fees), based upon or ansiug out nf loilious damage to ptoperre. mjiines t>' persons i.mcliiding death) or other tortious acts to the extent caused or 
coninbuteil to by the nidentnifying party or anyone acting iiiiiJer ils dueclion or couttoi or in its behalf in llie comse of Us perlorinance under this Purchase 
Order Seller shall also keep Purchasei"'s goods and property free and clear of aU inechanics’. materialmens' and other similar hens and clauas. and shall 
defend and mdeimiift’ Purchaser against the same

event Ilirchaser elects to take this action. Fbiichaser shall I'a; entitled to deduct from any amounts owing to Seller the direct and nicideiiial costs incurred in 
reinedyang the hreach of warranty Tins warranty is in lieu of all oilier wannnties. express or nnplicil, uicludnig without liuniation: miphed waiTaiilies of
merchantability and fimcss for a paiticuhir puipose. includmg all iqueseiiiaiions tt> Purchaser not contained in tins Purchase Order.

11 EQl .AL EMPLOYMENT OPPORTUNITY - Il is lhe Company's policy to provide eniplosanent Iraniing. compensation, promotion and oilier leniis 
benefits, and conditions of empioyinent wiilioiii regard to race, ancestry, national ongni color, religion, gender sex. age. niarital status, arrest and court record 
sexual orienialiou pregnancy, disabihrc. veteran status equal pay compensation, genetic background domestic or sexual viiileucc victnn stams. or •aher 
grounds protected under state .'ind fedeini laws Coniraclor mid subcontractor will follow tins policy in providing persons and or services to llie Conipauy 
under tins Agreement and shall abide by the requirements of 41 CFR 60-1 4i a). 60-300 .‘'(a) and 6ti-"4l .5ta'r. which prolubit discriinmatR'U against qualfrled 
indisidiials based "U their siams as protected veterans or individuals with disabilities and prohibit discnnuiiation against al! indisidiials based on their race, 
color, religion, sex. or iiaiional ongin Moreover, tliese reguhitioiis require tliai covereil prime conlraclors and subcoiiiraclors take al'finiiHiive acnon to employ 
and advtince in cinployTucnt mdividiials wiihout regard to race, color, religion, sex. sexual oneniation. gender identity naiional origm. protected veterari status 
or disability Contiacior and Subc.'Utiacior also agiee to lhe provisions of EOl'quo and its implemeniing regulations at 2') CFR Part d"!. Appendtx A to 
Subpart .A

10 C OMPLLANCE WITH FEDER.AL AND STATE LAWS. RLLE.S AND REGULATIONS - The articles purchased and ihe work performed hereunder 
shall conform to. be performed in and be in compliance with all apph>.ahle laws, rules and regulations liukhidmg the OckUpatioiiiil Safety and Health Act I'f 
Hawaii and all .imciuhnenis llieieto) and Seller sluill nideimiify. defend and hold harmless Purchaser from any mid all liabilny. fines, anil expenses, mcluduig 
ationieys' fees arising from Seller' s failure to do so

12. NOTICE OF EMPLOATE RIGHTS CONC ERNING PAYMENT OF l^MON Dl'E.S OR FEE.S - tApphcable to all contracts exceeding SIOO.OOO) it. 
applicable Seller agiees iluit ii sliall comply with Exccuiive Order ls2(U and 2'.' CFR Pail 4“0 regaiding notice of employee rights coiicenimg paxaneni of 
union dues or fees, which aie mcorporated by reference herem.

PUC-IR-115
DKT 2018-0141
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Purchase Order (PO)

TERM OF WORK AUTH: 6/28/2021 - 12/31/2023

IMPORTANT INVOICE/PAYMENT INFORMATION:

HAWAI'I ELECTRIC LIGHT CONTACT: RICHELLE KRUEGER

This Purchase Order is for Records and Billing purposes only 
and in no way affects the Terms & Conditions of the above 
referenced contract.

Currency: USD
Freight Terms: NA As Directed

Purchasing Officer-Telephone 
Craig Matsushige-808-543-7558

As to avoid payment delays, it is imperative to note the "PO number" and 
"dates of service" on each invoice. Please email invoices to:
APInvoices@HawaiianElectric.com. Your cooperation is appreciated.

Email Address
craig.matsushige®hawaiianelectric.com

This PO is in reference to Work Auth. No. H-21-9529 aligned with 
Master Contract No. T-20-6412, which governs the work to be performed.

Hawaiian Electric 
Maui Electric 
Hawai'i Electric Light

PUC-IR-115 
DKT 2018-0141 
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PO Number-Date-Change 
4500092266-08/03/2021-0Your vendor number with us: 

1000236
Your order acknowledgment
DOROTHY CHANGELO

Hawaii Electric Light Company, Inc. 
PO Box 2750
Honolulu, HI 96840-0001 US 
Accounts Payable Email:
Apinvoices®hawaiianelectric.com

Our reference
-9529

Please deliver to:
DISTRIBUTION WAREHOUSE
54 HALEKAUILA ST 
HILO HI 96720

Vendor Name:
HENKELS & MCCOY INC.
2130 LAUWILIWILI AVE 
KAPOLEI,HI 96707



Item
Net value

Install Mtrs, 2021-2023, per wk auth00010

Attn David Kaneshiro

★ ★ ★

Craig Matstshige

Page 
2

Material# 
Order qty.

0.00
0.00
0.00
0.00

Reference Wk Authz H-21-9529, Provide services to install minimum 4000 
mtrs in 2021, 6000 mtrs in 2022 and 3000 mtrs in 2023, for a total of
13000 installed mtrs no later than 12/31/23. Shall be completed in 
accordance with RFP 030121-05 and Contractor's AMI Mtr Deployment proposal 
dated 3/8/31 & revised 5/3/21. Required to submit wkly construction 
progress rpts.

Subtotal 
Discounts 
Surcharges 
Addl Cost-Not Taxed 
Freight 
Total Purchase Order

1 AU 
Delivery Date: 12/31/2023

Hawaiian Electric 
Maui Electric 
Hawaii Electric Light

Description 
Price per unit

PUC-IR-115 
DKT 2018-0141 
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Vendor Name z 
HENKELS & MCCOY INC.

Confidential Information Deleted
Pursuant to Protective Order No. 35591

PO Number/Date/Change 
4500092266-08/03/2021-0

Hawaii Electric Light Company, Inc. 
PO Box 2750
Honolulu, HI 96840-0001 US 
Accounts Payable Emailz 
Apinvoices@hawaiianelectric.com

*** Item partially delivered 
Contracted and Other Servicesz



PO# 450(1092266DATE 

HENKELS t'i; MC COY [NC

THE FOLLOWING TERMS .AND CONDITIONS ARE PART OF THIS Pl'RCHASE ORDER:

3

PAC - Purchaser will no! pay for cxpori packing imless spccifkally Hgreeci to in wnhiia4.

5

INSl R.V><. E - Sellci !o insure shipniciils lo D.AP iticsinuition) lucoiemis 2010.6

J

K.

PLEASE INCLUDE ANA' SHIPMENT AND FREIGHT INFORMATION PER LINE ITEM.
ANY CHANGES TO THE PURCHASE ORDER MUST BE IDENTIFIED AND COMMUNIC ATED TO THE BUYER

FREIGHT - Shipments must be routed a.s specified by IsirchaserOtherwise, any extra expense luciuTed is !o he charged to and assumed by Seller lu llie 
eveiir loumig is noi specified by Purcluiser. ship the leas! expensive way When prepaiil freighi charges are for the accoiutl of Purchaser, uivoices for diese 
charges niiL'-! be supporieil by a copy of the carrier's freight bill.

C.ANCELLATION - Fhirchaser reserves iherighi to cauee! tliis Purchase'drder if it is not filled withni a leasnuahle time or as specified in any drawings, 
specifications, or special conditions referenced hereui. If Seller frul,-' lo comply with the specificatioiLs or drawings in luiy inalerial respect or if Seller fails 
substantially to comply with any other provision of dies Purchase Order. Purchaser may. witliout prejudice to any other right or remedy, tennnuite tliis 
Purcba.se Order ui whole "t m part aiict or reject all or pair of the goods or work herein Upon notice "f termination by Purchaser Seller shall promptly return 
all monies previously paid to Seiler by I'uiciiaser for the goods or work and shall pay Purchaser direct damages eijutil to (ai .'<11 costs incurred by Puichasct ui 
preparation for tlic goods or work, excepting only such costs which can be applied to goods or work obtanied from any otliei supplier and tbi the difference in 
pnee Iretweeo the goods or work to be provided hereunder and die equivalent work or substitute goods

WARRANTY - Seller warrants that die goods or work completed herciuidei will raj confonn to the description of tlic gooils or work in this Purchase Order 
and any drawings, specifications or special conditions referenced to herein, and if none are referenced, then with industry good custom and practice, and I'bj 
be of good quality and free Ciom defects mid. if services are provided, tliey shall be perfonned in a jirofessioual and comjieient manner In the event that the 
goods or work do not fulfill this wairanty. Seller stuiJl take die action necessary to confonn the goods or work to dns Wairanty. at no additional cost to 
Purchaser Puichaser shall have the riglit. but u>'i the obligation, to effect repair of any and all defects if Seller is unable or unwilling !•' effect the rqiair In the

2. INYOIt ES - Euiarl invoices immediately to die email address shown on the lj"Ut of die Purchase tjider. Payment terms sluill be as provided in die separate 
negotiated icriiis between the primes or in your vendor iiifonnaiion packet

1. .AGREEMENT - The .Agreement berweeu die primes shall consist ot this Purchase Grder these Teniis and Coudidous herein and any drawings 
Specifications or speci.'d coiiditious referenced herein if Seller and Purchaser imve both executed a master, maior or nuiior Purchase Order Tenns and 
Conditions ap-irt from ihis Piircliase Order, such master, major or minor Purchase Order Tenns rind Conditions shall take precedence over .my conflicting 
provisions found m this Purchase Order ADDITIONAL OR DIFFERENT TERMS PROPOSED BY THE SELLER ARE RE.IECTED UNLESS 
E.XI'RESSLY APPROVED IN WRITING BY PL^RCHASER'S DULY AUTHORIZED REPRESENTATIVE

INSPECTION - Material and workmanship may be subject to inspection and test by Purchaser at the plant of Seller and i.ii.f Purchaser. Noiwidisianding 
any nispectioii during inaniifacturc or witnessed test at die plant of Seiler, fiiiril iicspcction riibl .'icceptance of the ai'ticles ordered shall be at the plant of 
Putcltiiser.

PLEASE ACKNOWLEDGE THIS ORDER BY SIGNING AND DATING THIS ORJCilNAL PURCHASE ORDER AND RETURNING VIA EMAIL TO THE 
BLA'ER IDENTIFIED ABOVE.

PUC-IR-115
DKT 2018-0141 
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SPECIAL INSTRUCTIONS
1 THE PLIRCHASE ORDER MJMBER SHOWN.' .ABOVT ^R,'ST APPEAR ON ALL PACKACtES. INVOICES SHIPPING DOCUMENTS
2 FAILURE TO SUPPLY THE CORRECT INFORNLATION WILL CAUSE A DELAY IN YOUR PAYMENT
I THE INA'OICE MUST BE SUBMITTED MATCHING EACH Pl.iRCHASE ORDER LINT ITEM
4 TERMS ,aND CONDIHONS AS INDICATED AT THE END ,ARE PART OF THIS ORDER.

ACKNOWLEDGED BY
PRINT NAME
TITLE



IS. GOVTRNING LAW - Tins Piirdixse Order shall he governed by the laws ol’tlic .State of Hawaii

9 INDEMNIFICATION - Seller and Piirctiasci ( "iiideiiiuifying shall I'arty",' .sliall each uidcniiiif.'. defcDil. and liobl harmless the other ("iudeiiuiified parr. "), 
us dueciors olTicets einployces and agents fiom and against all liabilities, damages, losses penalties, claims, demands, suits costs, expenses tiucludmg 
anoniey's fees), based upon or ansiug out nf loilious damage to ptoperre. mjiines t>' persons i.mcliiding death) or other tortious acts to the extent caused or 
coninbuteil to by the nidentnifying party or anyone acting iiiiiJer ils dueclion or couttoi or in its behalf in llie comse of Us perlorinance under this Purchase 
Order Seller shall also keep Purchasei"'s goods and property free and clear of aU inechanics’. materialmens' and other similar hens and clauas. and shall 
defend and mdeimiift’ Purchaser against the same

event Ilirchaser elects to take this action. Fbiichaser shall I'a; entitled to deduct from any amounts owing to Seller the direct and nicideiiial costs incurred in 
reinedyang the hreach of warranty Tins warranty is in lieu of all oilier wannnties. express or nnplicil, uicludnig without liuniation: miphed waiTaiilies of
merchantability and fimcss for a paiticuhir puipose. includmg all iqueseiiiaiions tt> Purchaser not contained in tins Purchase Order.

11 EQl .AL EMPLOYMENT OPPORTUNITY - Il is lhe Company's policy to provide eniplosanent Iraniing. compensation, promotion and oilier leniis 
benefits, and conditions of empioyinent wiilioiii regard to race, ancestry, national ongni color, religion, gender sex. age. niarital status, arrest and court record 
sexual orienialiou pregnancy, disabihrc. veteran status equal pay compensation, genetic background domestic or sexual viiileucc victnn stams. or •aher 
grounds protected under state .'ind fedeini laws Coniraclor mid subcontractor will follow tins policy in providing persons and or services to llie Conipauy 
under tins Agreement and shall abide by the requirements of 41 CFR 60-1 4i a). 60-300 .‘'(a) and 6ti-"4l .5ta'r. which prolubit discriinmatR'U against qualfrled 
indisidiials based "U their siams as protected veterans or individuals with disabilities and prohibit discnnuiiation against al! indisidiials based on their race, 
color, religion, sex. or iiaiional ongin Moreover, tliese reguhitioiis require tliai covereil prime conlraclors and subcoiiiraclors take al'finiiHiive acnon to employ 
and advtince in cinployTucnt mdividiials wiihout regard to race, color, religion, sex. sexual oneniation. gender identity naiional origm. protected veterari status 
or disability Contiacior and Subc.'Utiacior also agiee to lhe provisions of EOl'quo and its implemeniing regulations at 2') CFR Part d"!. Appendtx A to 
Subpart .A

10 C OMPLLANCE WITH FEDER.AL AND STATE LAWS. RLLE.S AND REGULATIONS - The articles purchased and ihe work performed hereunder 
shall conform to. be performed in and be in compliance with all apph>.ahle laws, rules and regulations liukhidmg the OckUpatioiiiil Safety and Health Act I'f 
Hawaii and all .imciuhnenis llieieto) and Seller sluill nideimiify. defend and hold harmless Purchaser from any mid all liabilny. fines, anil expenses, mcluduig 
ationieys' fees arising from Seller' s failure to do so

12. NOTICE OF EMPLOATE RIGHTS CONC ERNING PAYMENT OF l^MON Dl'E.S OR FEE.S - tApphcable to all contracts exceeding SIOO.OOO) it. 
applicable Seller agiees iluit ii sliall comply with Exccuiive Order ls2(U and 2'.' CFR Pail 4“0 regaiding notice of employee rights coiicenimg paxaneni of 
union dues or fees, which aie mcorporated by reference herem.

PUC-IR-115
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DocuSign Envelope ID: E517F7AB-4EAE-4F7A-89CC-6EC5D35C3434

I. REQUEST FOR QUOTE

Check as applicable (choose only one Company):

hereby requests a proposal from Contractor to perform the following Work:

Work shall be completed in accordance with RFP No. 030121-05 and the Contractor’s 
AMI Meter Deployment proposal (Management Solution Scenario 1) dated March 8, 2021, 
revised May 3, 2021 (Attachment A).

□
□

Such foregoing Work being within the general nature of the General Scope of Work as 
described in Section III of the above referenced Major Construction Services Master 
Agreement.

Contractor to provide services for the installation of a minimum of 24,000 meters in
2021, 34,000 meters in 2022 and 25,000 meters in 2023, for a total of 83,000 installed meters no 
later than December 31, 2023. In addition to the install crews. Contractor will initially have one 
(1) QA/QC person to schedule the meter installs before the day begins. During the day, the 
QA/QC person will follow behind the installers to complete inspections and note any 
discrepancies. Also, Contactor will have one (1) material handler to oversee the meter inventory.

WORK AUTHORIZATION NO. P-21-9528 
UNDER PURCHASE ORDER NO.  
CONTRACT NO. T-20-6412

HAWAIIAN ELECTRIC COMPANY, INC. or
HAWAI’I ELECTRIC LIGHT COMPANY, INC. or
MAUI ELECTRIC COMPANY, LIMITED

PUC-IR-115 
DKT 2018-0141 
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Under the terms and conditions of the Major Construction Services Master Agreement, 
effective as of June 3, 2020, by and between HENKELS & MCCOY, INC. (“Contractor”) and 
HAWAIIAN ELECTRIC COMPANY, INC., HAWAI’I ELECTRIC LIGHT COMPANY, INC., 
and MAUI ELECTRIC COMPANY, LIMITED (each referred to as a “Company”),

Confidential Information Deleted
Pursuant to Protective Order No. 35591

Contractor will be required to submit Weekly Construction Progress Report. Report shall include 
information as described in Section 1.25.E of the referenced Major Construction Services Master 
Agreement.



DocuSign Envelope ID: E517F7AB-4EAE-4F7A-89CC-6EC5D35C3434

6/16/2021 I 8:36:15 AM HAST

Dated

n. CONTRACTOR’S PROPOSAL

Work will begin no later than July 12, 2021 and be completed on or before December 31, 2023.

By:
Dorothy Changelo Director, Hawaii OperationsTitle;

6/16/2021 I 8:45:58 AM HASTDate:

Dorothy Changelo (name) will act as Contractor’s Designated Representative during the 
performance of this Work.

Contractor represents and warrants that it has full power and authority to enter into and perform 
the Work as proposed, and the person signing this Work Authorization on behalf of Contractor 
has been properly authorized and empowered to enter into this Work Authorization, understands 
it and agrees to be bound by it.

Compliance with Exhibit G “Contract Labor Standards” of the Master Agreement Standard 
General Terms and Conditions is required for this Work Authorization.

Compensation for Work performed under this Work Authorization
shall be subject to Contractor’s standard Rebate Discount Schedule attached to Major
Construction Services Master Agreement T-20-6412 as Exhibit 7.

PUC-IR-115 
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Confidential Information Deleted
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Contractor hereby proposes to perform the Work described above in Section I, under said terms 
and conditions, for the following amount;

HENKELS & MCCOY, INC. 
/* DocuSigred by:

Compliance with Exhibit H “Federal and State Legal Requirements” of the Master Agreement 
Standard General Terms and Conditions is required for this Work Authorization.

X DocuSigned by:

'------095D23CF77284BB...

Company



DocuSign Envelope ID: E517F7AB-4EAE-4F7A-89CC-6EC5D35C3434

m. WORK AUTHORIZATION

HAWAIIAN ELECTRIC COMPANY, INC.

By:
Rudy Tamayo vice President, Energy DeliveryTitle:
6/24/2021 10:12:43 AM HAST

Date: 

By:OS

Tayne S.Y. sekimura SVP CFO
Title: 

6/24/2021 I 10:19:38 AM HAST
Date: 

Page 3

— DS

(October 2019) 
CW6419

PUC-IR-115 
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Contractor's foregoing Proposal is accepted. Contractor is authorized to perform the 
Work as proposed. Company's Designated Representative for this Work Authorization shall be 
Harold Takemoto.

— OS

bC

— DocuSigned by:

— DocuSigned by:



DocuSign Envelope ID: E517F7AB-4EAE-4F7A-89CC-6EC5D35C3434

(215) 283-7600

Jayme,

Regards,

Thank you for allowing Henkels & McCoy to participate in the RFP for AMI Smart meter installation. 
Please reach out to us if you have any questions.

Jayme Lee Adonis
Purchasing Contract Manager 
P.O. Box 2750 
Honolulu Hi 96840

March 8, 2021,
Revised: 3/26/2021
Revised: 5/03/2021

PUC-IR-115 
DKT 2018-0141 

ATTACHMENT 3 
PAGE 16 OF 90

Dorothy Changelo
Operations Manager 
Henkels & McCoy 
(808) 291-5966
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A RENKELS&M^COY Group Company
PERFORMANCE has built our business...®



MENKEL5£M<=COY
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Table of Contents
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"The life of the business is the work we do; and, since i 
t is good work, it is a good life."

-John B. HenkeIsJr. & Anne M. Henkels 1966

I
I
I

Confidential Information Deleted
Pursuant to Protective Order No. 35591
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%

The Bradley Curve™ 
An individual and cDli&ctive movement!
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H&M Office Locations Map

East Region

West Region

Henkels&McCoy Headquarters, Blue Bell, PA • Henkels & McCoy Offices
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Project Organizational Chart

Deployment
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Project Schedule

Please see attached Project Schedule (s)
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Cost Breakdown

Pricing Matrix 5.3.202
Total Value
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((2021)24,000,(2022)34,000, (2023)25,000)
((2021) 4,000,(2022) 6,000,(2023) 3,000)
((2021) 4,000,(2022) 6,000,(2023) 3,000)

*Quantities assumes 6 months in 2021 & 2023,12 months in 2022
**Assumes meters available to be installed

Confidential Information Deleted
Pursuant to Protective Order No. 35591

W/ Call Center Volume Discount
2021 Quantity required for discount
2022 Quantity required for discount
2023 Quantity required for discount

W/ Call Center
S-1 Oahu 
S-1 Maui
S-1 Hawaii
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Status; Completed

Location; DocuSign

•096D23CF77284BB...

Dorothy Changelo 
dchangelo@henkels.com
Director, Hawaii Operations
Security Level; Email, Account Authentication
(None)

Randall Shiro 
randall.shiro@hawaiianelectric.com 
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ELECTRONIC RECORD AND SIGNATURE DISCLOSURE
From time to time, Hawaiian Electric Company Inc (we, us or Company) may be required by law 
to provide to you certain written notices or disclosures. Described below are the terms and 
conditions for providing to you such notices and disclosures electronically through your 
DocuSign, Inc. (DocuSign) Express user account. Please read the information below carefully 
and thoroughly, and if you can access this information electronically to your satisfaction and 
agree to these terms and conditions, please confirm your agreement by clicking the ’I agree’ 
button at the bottom of this document.
Getting paper copies
At any time, you may request from us a paper copy of any record provided or made available 
electronically to you by us. For such copies, as long as you are an authorized user of the 
DocuSign system you will have the ability to download and print any documents we send to you 
through your DocuSign user account for a limited period of time (usually 30 days) after such 
documents are first sent to you. After such time, if you wish for us to send you paper copies of 
any such documents from our office to you, you will be charged a $0.00 per-page fee. You may 
request delivery of such paper copies from us by following the procedure described below. 
Withdrawing your consent
If you decide to receive notices and disclosures from us electronically, you may at any time 
change your mind and tell us that thereafter you want to receive required notices and disclosures 
only in paper format. How you must inform us of your decision to receive future notices and 
disclosure in paper format and withckaw your consent to receive notices and disclosures 
electronically is described below.
Consequences of changing your mind
If you elect to receive required notices and disclosures only in paper format, it will slow the 
speed at which we can complete certain steps in transactions with you and delivering services to 
you because we will need first to send the required notices or disclosures to you in paper format, 
and then wait until we receive back from you your acknowledgment of your receipt of such 
paper notices or disclosures. To indicate to us that you are changing your mind, you must 
withdraw your consent using the DocuSign ’Withdraw Consent’ form on the signing page of your 
DocuSign account. This will indicate to us that you have withchawn your consent to receive 
required notices and disclosures electronically from us and you will no longer be able to use your 
DocuSign Express user account to receive required notices and consents electronically from us 
or to sign electronically documents from us.
All notices and disclosures will be sent to you electronically
Unless you tell us otherwise in accordance with the procedures described herein, we will provide 
electronically to you through your DocuSign user account all required notices, disclosures, 
authorizations, acknowledgements, and other documents that are required to be provided or made 
available to you during the course of our relationship with you. To reduce the chance of you 
inadvertently not receiving any notice or disclosure, we prefer to provide all of the required 
notices and disclosures to you by the same method and to the same address that you have given 
us. Thus, you can receive all the disclosures and notices electronically or in paper format through 
the paper mail delivery system. If you do not agree with this process, please let us know as 
described below. Please also see the paragraph immediately above that describes the 
consequences of your electing not to receive delivery of the notices and disclosures 
electronically from us.
How to contact Hawaiian Electric Company Inc:



To advise Hawaiian Electric Company Inc of your new e-mail address

Internet Explorer 6.0? or above

Internet Explorer 6.0?, Mozilla FireFox 1.0, NetScape 7.2 (or above)

In addition, you must notify DocuSign, Inc to arrange for your new email address to be reflected 
in your DocuSign account by following the process for changing e-mail in DocuSign.

To inform us that you no longer want to receive future notices and disclosures in electronic 
format you may:

ii. send us an e-mail to zz$DocuSign_Admin@hawaiianelectric.com and in the body of 
such request you must state your e-mail, full name, IS Postal Adchess, telephone number, 
and account number. We do not need any other information from you to withdraw 
consent.. The consequences of your withchawing consent for online documents will be 
that transactions may take a longer time to process..

To let us know of a change in your e-mail address where we should send notices and disclosures 
electronically to you, you must send an email message to us at
zz$DocuSign_Admin@hawaiianelectric.com and in the body of such request you must state: 
your previous e-mail address, your new e-mail address. We do not require any other information 
from you to change your email adless..

i. decline to sign a document from within your DocuSign account, and on the subsequent 
page, select the check-box indicating you wish to withdraw your consent, or you may;

You may contact us to let us know of your changes as to how we may contact you electronically, 
to request paper copies of certain information from us, and to withdraw your prior consent to 
receive notices and disclosures electronically as follows:
To contact us by email send messages to: zz$DocuSign_Admin@hawaiianelectric.com
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To request paper copies from Hawaiian Electric Company Inc
To request delivery from us of paper copies of the notices and disclosures previously provided 
by us to you electronically, you must send us an e-mail to
zz$DocuSign_Admin@hawaiianelectric.com and in the body of such request you must state your 
e-mail address, full name, US Postal address, and telephone number. We will bill you for any 
fees at that time, if any.
To withdraw your consent with Hawaiian Electric Company Inc

Required hardware and software
Windows2000? or WindowsXP?

Access to a valid email account 
800 X 600 minimum

jOperating Systems:
Browsers (for 
SENDERS):
Browsers (for 
SIGNERS): 
Email:
Screen Resolution:



Enabled Security
Settings:
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• I can access and read this Electronic CONSENT TO ELECTRONIC RECEIPT OF 
ELECTRONIC RECORD AND SIGNATURE DISCLOSURES document; and

• I can print on paper the disclosure or save or send the disclosure to a place where I can 
print it, for future reference and access; and

• Until or unless I notify Hawaiian Electric Company Inc as described above, I consent to 
receive from exclusively through electronic means all notices, disclosures, authorizations, 
acknowledgements, and other documents that are required to be provided or made 
available to me by Hawaiian Electric Company Inc during the course of my relationship 
with you.

• Allow per session cookies
• Users accessing the internet behind a Proxy Server must enable HTTP 
1.1 settings via proxy connection

** These minimum requirements are subject to change. If these requirements change, we will 
provide you with an email message at the email adchess we have on file for you at that time 
providing you with the revised hardware and software requirements, at which time you will have 
the right to withdraw your consent.
Acknowledging your access and consent to receive materials electronically
To confirm to us that you can access this information electronically, which will be similar to 
other electronic notices and disclosures that we will provide to you, please verify that you were 
able to read this electronic disclosure and that you also were able to print on paper or 
electronically save this page for your future reference and access or that you were able to e-mail 
this disclosure and consent to an address where you will be able to print on paper or save it for 
your future reference and access. Further, if you consent to receiving notices and disclosures 
exclusively in electronic format on the terms and conditions described above, please let us know 
by clicking the ’I agree’ button below.
By checking the ’I Agree’ box, I confirm that:



DocuSign Envelope ID: 2E6D0F47-C05C-4AA8-9296-423A2844EF2C

I. REQUEST FOR QUOTE

Check as applicable (choose only one Company):

hereby requests a proposal from Contractor to perform the following Work:

Contractor will be required to submit Weekly Construction Progress Report. Report shall 
include information as described in Section 1.25.E of the referenced Major Construction Services 
Master Agreement.

□
□
El

Such foregoing Work being within the general nature of the General Scope of Work as 
described in Section III of the above referenced Major Construction Services Master 
Agreement.

Work shall be completed io accordance with RFP No. 030121-05 and the Contractor’s 
AMI Meter Deployment proposal dated March 8, 2021, revised May 3,2021 (Attachment A).

Contractor to provide services for a minimum of 4,000 meters in 2021, 6,000 meters in 
2022 and 3,000 meters in 2023, for a total of 13,000 installed meters no later than December 31,
2023. In addition to the install crews. Contractor will initially have one (1) QA/QC person to 
schedule the meter installs before the day begins. During the day, the QA/QC person will follow 
behind the installers to complete inspections and note any discrepancies. If additional QA/QC 
support is needed. Contractor shall add up to two (2) additional QA/QC resources as directed by 
the Company at no additional cost. Also, Contactor will have one (1) material handler to oversee 
the meter inventory.

WORK AUTHORIZATION NO. M-21-9530 
UNDER PURCHASE ORDER NO.  
CONTRACT NO. T-20-6412

HAWAIIAN ELECTRIC COMPANY, INC. or
HAWAI’I ELECTRIC LIGHT COMPANY, INC. or
MAUI ELECTRIC COMPANY, LIMITED
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Under the terms and conditions of the Major Construction Services Master Agreement, 
effective as of June 3, 2020, by and between HENKELS & MCCOY, INC. (“Contractor”) and 
HAWAIIAN ELECTRIC COMPANY, INC., HAWAI’I ELECTRIC LIGHT COMPANY, INC., 
and MAUI ELECTRIC COMPANY, LIMITED (each referred to as a “Company”),

Confidential Information Deleted
Pursuant to Protective Order No. 35591



DocuSign Envelope ID: 2E6D0F47-CO5C-4AA8-9296-423A2844EF2C

6/17/2021 I 9:50:42 AM HAST
 

DatedCompany

n. CONTRACTOR'S PROPOSAL

Work will begin no later than Jime 28, 2021 and be completed on or before December 31, 2023.

By; E1CA55D0B92D464.

Dorothy Changelo Director, Hawaii Operations
Title: 

6/17/2021 I 9:48:25 AM HAST
Date: 

Dorothy Changelo will act as Contractor’s Designated Representative during the performance of 
this Work.

Contractor represents and warrants that it has full power and authority to enter into and perform 
the Work as proposed, and the person signing this Work Authorization on behalf of Contractor 
has been properly authorized and empowered to enter into this Work Authorization, understands 
it and agrees to be bound by it.

Compliance with Exhibit G “Contract Labor Standards” of the Master Agreement Standard
General Terms and Conditions is required for this Work Authorization.

Compensation for Work performed under this Work Authorization
shall be subject to Contractor’s standard Rebate/Discount Schedule attached to Major
Construction Services Master Agreement T-20-6412 as Exhibit 7.
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Confidential Information Deleted
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Contractor hereby proposes to perform the Work described above in Section I, under said terms 
and conditions, for the following amount:

Compliance with Exhibit H “Federal and State Legal Requirements” of the Master Agreement 
Standard General Terms and Conditions is required for this Work Authorization.

z DocuSigned by:

HENKELS & MCCOY, INC. 
z DocuSigned by:
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m. WORK AUTHORIZATION

MAUI ELECTRIC COMPANY, LIMITED

By:
Rudy Tamayo vice PresidentTitle:

6/21/2021 11:53:24 AM HAST
Date: 

Page 3
(October 2019)

—os

41^

— OS

— DS

K
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Contractor's foregoing Proposal is accepted. Contractor is authorized to perform the 
Work as proposed. Company's Designated Representative for this Work Authorization shall be 
Keith Rivera.

—os
— DocuSigned by:

—^A2OI59CFE9CF49C...
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(215) 283-7600

Jayme,

Regards,

Thank you for allowing Henkels & McCoy to participate in the RFP for AMI Smart meter installation. 
Please reach out to us if you have any questions.

Jayme Lee Adonis
Purchasing Contract Manager 
P.O. Box 2750 
Honolulu Hi 96840

March 8, 2021,
Revised: 3/26/2021
Revised: 5/03/2021
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Dorothy Changelo
Operations Manager 
Henkels & McCoy 
(808) 291-5966
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A RENKELS&M^COY Group Company
PERFORMANCE has built our business...®



MENKEL5£M<=COY
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I
I
I

''The life of the business is the work we do; and, since i 
t is good work, it is a good life."

-John B. HenkeIsJr. & Anne M. Henkels 1966
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%

The Bradley Curve™ 
An individual and cDli&ctive movement!
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H&M Office Locations Map

East Region

West Region

Henkels&McCoy Headquarters, Blue Bell, PA • Henkels & McCoy Offices
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Project Organizational Chart
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Construction Work Plan

Project Schedule

Please see attached Project Schedule (s)
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Cost Breakdown

Pricing Matrix 5.3.2021
Total Value

L
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((2021)24,000,(2022)34,000, (2023)25,000) 
((2021) 4,000,(2022) 6,000,(2023) 3,000)
((2021) 4,000,(2022) 5,000,(2023) 3,000)

*Quantities assumes 6 months in 2021 & 2023,12 months in 2022
**Assbmes meters available to be installed

Confidential Information Deleted
Pursuant to Protective Order No. 35591

WZ Call Center Volume Discount
2021 Quantity required for discount
2022 Quantity required for discount
2023 Quantity required for discount

WZ Call Center
S-1 Oahu 
S-1 Maui
S-1 Hawaii
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Status; Completed

Location; DocuSign

•4E75B45F6E70453...

Dorothy Changelo 
dchangelo@henkels.com
Director, Hawaii Operations
Security Level; Email, Account Authentication
(None)

Keith Rivera
Keith.rivera@mauielectric.com 
Superintendent, Technical Dept.
Security Level; Email, Account Authentication
(None)

Harold Takemoto
harold.takemoto@hawaiianelectric.com
Security Level; Email, Account Authentication 
(None)

Holder; Jayme Adonis
jayme.adonis@hawaiianelectric.com

Signature Adoption; Pre-selected Style
Using IP Address; 168.215.233.94

— DS

Signatures; 3
Initials; 4

Timestamp
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Viewed; 6/16/2021 2;49;53 PM 
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ELECTRONIC RECORD AND SIGNATURE DISCLOSURE
From time to time, Hawaiian Electric Company Inc (we, us or Company) may be required by law 
to provide to you certain written notices or disclosures. Described below are the terms and 
conditions for providing to you such notices and disclosures electronically through your 
DocuSign, Inc. (DocuSign) Express user account. Please read the information below carefully 
and thoroughly, and if you can access this information electronically to your satisfaction and 
agree to these terms and conditions, please confirm your agreement by clicking the ’I agree’ 
button at the bottom of this document.
Getting paper copies
At any time, you may request from us a paper copy of any record provided or made available 
electronically to you by us. For such copies, as long as you are an authorized user of the 
DocuSign system you will have the ability to download and print any documents we send to you 
through your DocuSign user account for a limited period of time (usually 30 days) after such 
documents are first sent to you. After such time, if you wish for us to send you paper copies of 
any such documents from our office to you, you will be charged a $0.00 per-page fee. You may 
request delivery of such paper copies from us by following the procedure described below. 
Withdrawing your consent
If you decide to receive notices and disclosures from us electronically, you may at any time 
change your mind and tell us that thereafter you want to receive required notices and disclosures 
only in paper format. How you must inform us of your decision to receive future notices and 
disclosure in paper format and withckaw your consent to receive notices and disclosures 
electronically is described below.
Consequences of changing your mind
If you elect to receive required notices and disclosures only in paper format, it will slow the 
speed at which we can complete certain steps in transactions with you and delivering services to 
you because we will need first to send the required notices or disclosures to you in paper format, 
and then wait until we receive back from you your acknowledgment of your receipt of such 
paper notices or disclosures. To indicate to us that you are changing your mind, you must 
withdraw your consent using the DocuSign ’Withdraw Consent’ form on the signing page of your 
DocuSign account. This will indicate to us that you have withchawn your consent to receive 
required notices and disclosures electronically from us and you will no longer be able to use your 
DocuSign Express user account to receive required notices and consents electronically from us 
or to sign electronically documents from us.
All notices and disclosures will be sent to you electronically
Unless you tell us otherwise in accordance with the procedures described herein, we will provide 
electronically to you through your DocuSign user account all required notices, disclosures, 
authorizations, acknowledgements, and other documents that are required to be provided or made 
available to you during the course of our relationship with you. To reduce the chance of you 
inadvertently not receiving any notice or disclosure, we prefer to provide all of the required 
notices and disclosures to you by the same method and to the same address that you have given 
us. Thus, you can receive all the disclosures and notices electronically or in paper format through 
the paper mail delivery system. If you do not agree with this process, please let us know as 
described below. Please also see the paragraph immediately above that describes the 
consequences of your electing not to receive delivery of the notices and disclosures 
electronically from us.
How to contact Hawaiian Electric Company Inc:



To advise Hawaiian Electric Company Inc of your new e-mail address

Internet Explorer 6.0? or above

Internet Explorer 6.0?, Mozilla FireFox 1.0, NetScape 7.2 (or above)

In addition, you must notify DocuSign, Inc to arrange for your new email address to be reflected 
in your DocuSign account by following the process for changing e-mail in DocuSign.

To inform us that you no longer want to receive future notices and disclosures in electronic 
format you may:

ii. send us an e-mail to zz$DocuSign_Admin@hawaiianelectric.com and in the body of 
such request you must state your e-mail, full name, IS Postal Adchess, telephone number, 
and account number. We do not need any other information from you to withdraw 
consent.. The consequences of your withchawing consent for online documents will be 
that transactions may take a longer time to process..

To let us know of a change in your e-mail address where we should send notices and disclosures 
electronically to you, you must send an email message to us at
zz$DocuSign_Admin@hawaiianelectric.com and in the body of such request you must state: 
your previous e-mail address, your new e-mail address. We do not require any other information 
from you to change your email adless..

i. decline to sign a document from within your DocuSign account, and on the subsequent 
page, select the check-box indicating you wish to withdraw your consent, or you may;

You may contact us to let us know of your changes as to how we may contact you electronically, 
to request paper copies of certain information from us, and to withdraw your prior consent to 
receive notices and disclosures electronically as follows:
To contact us by email send messages to: zz$DocuSign_Admin@hawaiianelectric.com
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To request paper copies from Hawaiian Electric Company Inc
To request delivery from us of paper copies of the notices and disclosures previously provided 
by us to you electronically, you must send us an e-mail to
zz$DocuSign_Admin@hawaiianelectric.com and in the body of such request you must state your 
e-mail address, full name, US Postal address, and telephone number. We will bill you for any 
fees at that time, if any.
To withdraw your consent with Hawaiian Electric Company Inc

Required hardware and software
Windows2000? or WindowsXP?

Access to a valid email account 
800 X 600 minimum

jOperating Systems:
Browsers (for 
SENDERS):
Browsers (for 
SIGNERS): 
Email:
Screen Resolution:



Enabled Security
Settings:
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• I can access and read this Electronic CONSENT TO ELECTRONIC RECEIPT OF 
ELECTRONIC RECORD AND SIGNATURE DISCLOSURES document; and

• I can print on paper the disclosure or save or send the disclosure to a place where I can 
print it, for future reference and access; and

• Until or unless I notify Hawaiian Electric Company Inc as described above, I consent to 
receive from exclusively through electronic means all notices, disclosures, authorizations, 
acknowledgements, and other documents that are required to be provided or made 
available to me by Hawaiian Electric Company Inc during the course of my relationship 
with you.

• Allow per session cookies
• Users accessing the internet behind a Proxy Server must enable HTTP 
1.1 settings via proxy connection

** These minimum requirements are subject to change. If these requirements change, we will 
provide you with an email message at the email adchess we have on file for you at that time 
providing you with the revised hardware and software requirements, at which time you will have 
the right to withdraw your consent.
Acknowledging your access and consent to receive materials electronically
To confirm to us that you can access this information electronically, which will be similar to 
other electronic notices and disclosures that we will provide to you, please verify that you were 
able to read this electronic disclosure and that you also were able to print on paper or 
electronically save this page for your future reference and access or that you were able to e-mail 
this disclosure and consent to an address where you will be able to print on paper or save it for 
your future reference and access. Further, if you consent to receiving notices and disclosures 
exclusively in electronic format on the terms and conditions described above, please let us know 
by clicking the ’I agree’ button below.
By checking the ’I Agree’ box, I confirm that:



DocuSign Envelope ID: 5FBBD431-0456-464D-BF8F-7B7E44CC5DB9

I. REQUEST FOR QUOTE

Check as applicable (choose only one Company):

hereby requests a proposal from Contractor to perform the following Work:

□
□

Contractor will be required to submit Weekly Construction Progress Report. Report shall 
include information as described in Section 1.25.E of the referenced Major Construction Services 
Master Agreement.

Such foregoing Work being within the general nature of the General Scope of Work as 
described in Section III of the above referenced Major Construction Services Master 
Agreement.

Work shall be completed io accordance with RFP No. 030121-05 and the Contractor’s 
AMI Meter Deployment proposal (Management Solution Scenario 1) dated March 8, 2021, 
revised May 3, 2021 (Attachment A).

Contractor to provide services for a minimum of 4,000 meters in 2021, 6,000 meters in 
2022 and 3,000 meters in 2023, for a total of 13,000 installed meters no later than December 31,
2023. In addition to the install crews, Contractor will initially have one (1) QA/QC person to 
schedule the meter installs before the day begins. During the day, the QA/QC person will follow 
behind the installers to complete inspections and note any discrepancies. If additional QA/QC 
support is needed. Contractor shall add up to two (2) additional QA/QC resources as directed by 
the Company at no additional cost. Also, Contactor will have one (1) material handler to oversee 
the meter inventory.

WORK AUTHORIZATION NO. H-21-9529 
UNDER PURCHASE ORDER NO.  
CONTRACT NO. T-20-6412

HAWAIIAN ELECTRIC COMPANY, INC. or
HAWAI’I ELECTRIC LIGHT COMPANY, INC. or
MAUI ELECTRIC COMPANY, LIMITED
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Under the terms and conditions of the Major Construction Services Master Agreement, 
effective as of June 3, 2020, by and between HENKELS & MCCOY, INC. (“Contractor”) and 
HAWAIIAN ELECTRIC COMPANY, INC., HAWAI’I ELECTRIC LIGHT COMPANY, INC., 
and MAUI ELECTRIC COMPANY, LIMITED (each referred to as a “Company”),

Confidential Information Deleted
Pursuant to Protective Order No. 35591
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6/16/2021 I 3:56:56 PM HAST

DatedCompany

II. CONTRACTOR’S PROPOSAL

Work will begin no later than June 28, 2021 and be completed on or before December 31, 2023.

By;
Dorothy Changelo Director, Hawaii OperationsTitle: 

6/16/2021 I 3:32:43 PM HAST
Date: 

Dorothy Changelo will act as Contractor's Designated Representative during the performance of 
this Work.

Compliance with Exhibit G “Contract Labor Standards” of the Master Agreement
Standard General Terms and Conditions is required for this Work Authorization.

Contractor represents and warrants that it has full power and authority to enter into and perform 
the Work as proposed, and the person signing this Work Authorization on behalf of Contractor 
has been properly authorized and empowered to enter into this Work Authorization, understands 
it and agrees to be bound by it.

^^^^^^^^^^^^^^^■Compensation for Work performed under this Work Authorization
shall be subject to Contractor’s standard Rebate/Discount Schedule attached to Major
Construction Services Master Agreement T-20-6412 as Exhibit 7.
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Contractor hereby proposes to perform the Work described above in Section I, under said terms 
and conditions, for the following amoimt:

HENKELS & MCCOY, INC. 
DocuSigned by:

— E1CA55D0892D464..

Compliance with Exhibit H “Federal and State Legal Requirements” of the Master Agreement 
Standard General Terms and Conditions is required for this Work Authorization.

X DocuSigned by:
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m. WORK AUTHORIZATION

HAWAI’I ELECTRIC LIGHT COMPANY, INC.

By: .^29152CFEgCF19C.

Rudy Tamayo vice PresidentTitle: 

6/22/2021 9:32:18 AM HASTDate: 

Page 3
(October 2019)

— DS

— DS

— DS
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Contractor's foregoing Proposal is accepted. Contractor is authorized to perform the 
Work as proposed. Company's Designated Representative for this Work Authorization shall he 
David Kaneshiro.

—os

bC
— DocuSigned by:
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(215) 283-7600

Jayme,

Regards,

Thank you for allowing Henkels & McCoy to participate in the RFP for AMI Smart meter installation. 
Please reach out to us if you have any questions.

Jayme Lee Adonis
Purchasing Contract Manager 
P.O. Box 2750 
Honolulu Hi 96840

March 8, 2021,
Revised: 3/26/2021
Revised: 5/03/2021
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Dorothy Changelo
Operations Manager 
Henkels & McCoy 
(808) 291-5966
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A RENKELS&M^COY Group Company
PERFORMANCE has built our business...®



MENKEL5£M<=COY
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%

The Bradley Curve™ 
An individual and cDli&ctive movement!
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H&M Office Locations Map

East Region

West Region

Henkels&McCoy Headquarters, Blue Bell, PA • Henkels & McCoy Offices
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Project Organizational Chart
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Construction Work Plan

Project Schedule

Please see attached Project Schedule (s)
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Pricing Matrix 5.3.2021
Total Value
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((2021)24,000,(2022)34,000, (2023)25,000) 
((2021) 4,000,(2022) 6,000,(2023) 3,000)
((2021) 4,000,(2022) 5,000,(2023) 3,000)

*Quantities assumes 6 months in 2021 Si 2023,12 months in 2022 
**Assbmes meters available to be installed

Confidential Information Deleted
Pursuant to Protective Order No. 35591

WZ Call Center Volume Discount
2021 Quantity required for discount
2022 Quantity required for discount
2023 Quantity required for discount

WZ Call Center
S-1 Oahu 
S-1 Maui
S-1 Hawaii
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Dorothy Changelo 
dchangelo@henkels.com
Director, Hawaii Operations
Security Level; Email, Account Authentication
(None)

David Kaneshiro
david.kaneshiro@hawaiianelectric.com
Security Level; Email, Account Authentication 
(None)

Harold Takemoto
harold.takemoto@hawaiianelectric.com
Security Level; Email, Account Authentication 
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Holder; Jayme Adonis
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Using IP Address; 168.215.233.94

— DS

Signatures; 3
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Timestamp
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Electronic Record and Signature Disclosure: 
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ELECTRONIC RECORD AND SIGNATURE DISCLOSURE
From time to time, Hawaiian Electric Company Inc (we, us or Company) may be required by law 
to provide to you certain written notices or disclosures. Described below are the terms and 
conditions for providing to you such notices and disclosures electronically through your 
DocuSign, Inc. (DocuSign) Express user account. Please read the information below carefully 
and thoroughly, and if you can access this information electronically to your satisfaction and 
agree to these terms and conditions, please confirm your agreement by clicking the ’I agree’ 
button at the bottom of this document.
Getting paper copies
At any time, you may request from us a paper copy of any record provided or made available 
electronically to you by us. For such copies, as long as you are an authorized user of the 
DocuSign system you will have the ability to download and print any documents we send to you 
through your DocuSign user account for a limited period of time (usually 30 days) after such 
documents are first sent to you. After such time, if you wish for us to send you paper copies of 
any such documents from our office to you, you will be charged a $0.00 per-page fee. You may 
request delivery of such paper copies from us by following the procedure described below. 
Withdrawing your consent
If you decide to receive notices and disclosures from us electronically, you may at any time 
change your mind and tell us that thereafter you want to receive required notices and disclosures 
only in paper format. How you must inform us of your decision to receive future notices and 
disclosure in paper format and withckaw your consent to receive notices and disclosures 
electronically is described below.
Consequences of changing your mind
If you elect to receive required notices and disclosures only in paper format, it will slow the 
speed at which we can complete certain steps in transactions with you and delivering services to 
you because we will need first to send the required notices or disclosures to you in paper format, 
and then wait until we receive back from you your acknowledgment of your receipt of such 
paper notices or disclosures. To indicate to us that you are changing your mind, you must 
withdraw your consent using the DocuSign ’Withdraw Consent’ form on the signing page of your 
DocuSign account. This will indicate to us that you have withchawn your consent to receive 
required notices and disclosures electronically from us and you will no longer be able to use your 
DocuSign Express user account to receive required notices and consents electronically from us 
or to sign electronically documents from us.
All notices and disclosures will be sent to you electronically
Unless you tell us otherwise in accordance with the procedures described herein, we will provide 
electronically to you through your DocuSign user account all required notices, disclosures, 
authorizations, acknowledgements, and other documents that are required to be provided or made 
available to you during the course of our relationship with you. To reduce the chance of you 
inadvertently not receiving any notice or disclosure, we prefer to provide all of the required 
notices and disclosures to you by the same method and to the same address that you have given 
us. Thus, you can receive all the disclosures and notices electronically or in paper format through 
the paper mail delivery system. If you do not agree with this process, please let us know as 
described below. Please also see the paragraph immediately above that describes the 
consequences of your electing not to receive delivery of the notices and disclosures 
electronically from us.
How to contact Hawaiian Electric Company Inc:



To advise Hawaiian Electric Company Inc of your new e-mail address

Internet Explorer 6.0? or above

Internet Explorer 6.0?, Mozilla FireFox 1.0, NetScape 7.2 (or above)

In addition, you must notify DocuSign, Inc to arrange for your new email address to be reflected 
in your DocuSign account by following the process for changing e-mail in DocuSign.

To inform us that you no longer want to receive future notices and disclosures in electronic 
format you may:

ii. send us an e-mail to zz$DocuSign_Admin@hawaiianelectric.com and in the body of 
such request you must state your e-mail, full name, IS Postal Adchess, telephone number, 
and account number. We do not need any other information from you to withdraw 
consent.. The consequences of your withchawing consent for online documents will be 
that transactions may take a longer time to process..

To let us know of a change in your e-mail address where we should send notices and disclosures 
electronically to you, you must send an email message to us at
zz$DocuSign_Admin@hawaiianelectric.com and in the body of such request you must state: 
your previous e-mail address, your new e-mail address. We do not require any other information 
from you to change your email adless..

i. decline to sign a document from within your DocuSign account, and on the subsequent 
page, select the check-box indicating you wish to withdraw your consent, or you may;

You may contact us to let us know of your changes as to how we may contact you electronically, 
to request paper copies of certain information from us, and to withdraw your prior consent to 
receive notices and disclosures electronically as follows:
To contact us by email send messages to: zz$DocuSign_Admin@hawaiianelectric.com
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To request paper copies from Hawaiian Electric Company Inc
To request delivery from us of paper copies of the notices and disclosures previously provided 
by us to you electronically, you must send us an e-mail to
zz$DocuSign_Admin@hawaiianelectric.com and in the body of such request you must state your 
e-mail address, full name, US Postal address, and telephone number. We will bill you for any 
fees at that time, if any.
To withdraw your consent with Hawaiian Electric Company Inc

Required hardware and software
Windows2000? or WindowsXP?

Access to a valid email account 
800 X 600 minimum

jOperating Systems:
Browsers (for 
SENDERS):
Browsers (for 
SIGNERS): 
Email:
Screen Resolution:



Enabled Security
Settings:
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• I can access and read this Electronic CONSENT TO ELECTRONIC RECEIPT OF 
ELECTRONIC RECORD AND SIGNATURE DISCLOSURES document; and

• I can print on paper the disclosure or save or send the disclosure to a place where I can 
print it, for future reference and access; and

• Until or unless I notify Hawaiian Electric Company Inc as described above, I consent to 
receive from exclusively through electronic means all notices, disclosures, authorizations, 
acknowledgements, and other documents that are required to be provided or made 
available to me by Hawaiian Electric Company Inc during the course of my relationship 
with you.

• Allow per session cookies
• Users accessing the internet behind a Proxy Server must enable HTTP 
1.1 settings via proxy connection

** These minimum requirements are subject to change. If these requirements change, we will 
provide you with an email message at the email adchess we have on file for you at that time 
providing you with the revised hardware and software requirements, at which time you will have 
the right to withdraw your consent.
Acknowledging your access and consent to receive materials electronically
To confirm to us that you can access this information electronically, which will be similar to 
other electronic notices and disclosures that we will provide to you, please verify that you were 
able to read this electronic disclosure and that you also were able to print on paper or 
electronically save this page for your future reference and access or that you were able to e-mail 
this disclosure and consent to an address where you will be able to print on paper or save it for 
your future reference and access. Further, if you consent to receiving notices and disclosures 
exclusively in electronic format on the terms and conditions described above, please let us know 
by clicking the ’I agree’ button below.
By checking the ’I Agree’ box, I confirm that:
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Please explain:

a)

b)

Hawaiian Electric Responses:

The Companies support deployment of advanced meters (and enablinga)

telecommunications) to all customers in their service territories as quickly as possible.

While not yet available, the Companies have begun detailed planning for a possible full

service territory deployment of advanced meters and expect to share such a plan with the

Commission in the next semi-annual progress report to be filed by December 30,2021.

The Companies also acknowledge that, in D&O 36230, the Commission expressly

discussed the possibility of the Companies exceeding the proposed Phase 1 advanced

meter deployment, subject to the per-meter cost recovery cap:

1 D&O 36230 at pages 26-27

Reference: June 30 Progress Report at 1. stating that Hayvaiian Electric is 'on-track to 
cumulatively deploy advanced meters to{.. ] 45% by [year end] 2023 " thereby covering 45% of 
all customers.

What incremental grid modernization plans Hawaiian Electric has to address the 
remaining 55% of its customers without advanced meters, and to the extent available, 
clearly identify each grid need, the asset(s) that will address that grid need, and how 
Hawaiian Electric will prioritize that need; and
How Hawaiian Electric will propose, track, and analyze future costs in the broader Grid 
Modernization Strategy.
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In implementing these cost recovery caps, the commission wishes to make 
clear that the Companies may deploy more advanced meters, faster and 
more broadly than they propose in the Application, and should consider 
doing so. This decision rests ultimately with the Companies and should be 
based on the Companies’ experience and learning as Phase I’s 
implementation progresses. The per-meter cost recovery cap allows the 
overall approved costs of Phase 1 to be higher than the $87.6 million 
proposed in the Application, if Companies exceed their proposed advanced 
meter deployment in Phase 1.^



Presently, the Companies believe it is possible to deploy AMI to the full service

territory in this timeframe while staying within the existing per-meter cost recovery caps.

However, as noted above, the Companies expect to continue to evaluate this and other

issues and provide a proposed plan in the next semi-annual progress report to be filed by

December 30, 2021.

b) As mentioned above in subpart a, Hawaiian Electric intends to share in its next semi

annual progress report the detailed deployment plans and estimated costs for deploying

AMI to all customers who do not opt out by the end of 2025. The Companies anticipate

creating new project work orders separate from those already established for scope that

falls within the Commission-authorized Phase 1 budget.
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Reference: June 30 Progress Report at 1.

Hawaiian Electric Responses:

Hawaiian Electric elaborated on Grid Modernization customer outreach efforts in a letter^ filed

on February 17, 2021, in the subject proceeding. This letter details Hawaiian Electric’s customer

engagement and education efforts, including the use of the Ho’okui newsletter, customer

notification materials in advance of meter exchanges, presentation materials used for community

relations events such as neighborhood board meetings, and links to content available on the

Hawaiian Electric advanced metering webpage.

With regards to plans for rolling out advanced meters to existing DER customers, the

Companies filed an updated proportional deployment strategy in its latest semi-annual progress

report.^ The proportional deployment strategy reflects the prioritization of many competing

factors, including existing DER customer participation, in order to determine the sequence of

future proportional deployment areas. Existing DER customers in each prioritized proportional

deployment area will receive their advanced meters when Hawaiian Electric begins deploying in

their neighborhoods.

Regarding the Battery Bonus program, customers that sign up for this program are

participating in an underlying DER tariff and therefore already have an upgraded meter capable

I

Please explain Hawaiian Electric’s plans for customer outreach, including how it plans to 
roll out advanced meters to existing DER customers, and customers that sign up for the 
Battery Bonus program.

See February 17,2021 letter from Hawaiian Electric in response to Commission’s February 10, 2021 
correspondence.
2 See pages 11-15 of the June 30, 2021 semi-annual status report on implementing Phase 1 of the Grid 
Modernization Strategy.
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of managing the DER features. In the Companies’ letter filed on July 9, 2021 in Docket No.

2019-0323, Hawaiian Electric stated, “The Company will supply, install, own, and maintain all

necessary meters and associated equipment utilized for billing, energy purchase, and

performance auditing. The meters will be tested and read in accordance with the rules of the

Commission and the Company.”^ For example. Battery Bonus program customers who have a

Net Energy Metering (“NEM”) meter already possess a meter capable of participating in the

program, but in cases a meter exchange is deemed necessary, then the Companies plan to provide

an advanced meter using the appropriate communications technology. As mentioned earlier.

existing DER customers in each prioritized proportional deployment area will receive their

advanced meters when Hawaiian Electric begins deploying in their neighborhoods, and some of

these customers may also be Battery Bonus program participant.

See PDF page 9 of Hawaiian Electric’s proposed revisions to the Emergency Demand Response Program 
(“EDRP”)/Scheduled Dispatch Program (“SDP”) Rule 31 filed on July 9, 2021.
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Reference: June 30 Progress Report at 10.

Hawaiian Electric Responses:

No, the Companies do not anticipate needing to replace or retrofit any existing hardware or

software systems that were installed in Phase 1 in order to support Phase 2 Advanced

Distribution Management System (“ADMS”) or Field Devices implementation.

Please explain if Hawaiian Electric anticipates needing to replace or retrofit any existing 
hardware or software systems that were installed in Phase 1 during Phase 2. If so. please identify 
each component or system, and explain why a replacement or retrofit is necessary.
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Please explain:

a)

Hawaiian Electric Responses:

Redirecting Grid Mod Phase 2 funds to Grid Mod Phase 1 would not accelerate advanceda)

meter deployments. In alignment with Commission guidance in D&O 36230,’ the

Companies are already in the process of expeditiously installing advanced meters to all

customers that do not opt out while remaining within the existing per-meter cost recovery

caps. Detailed deployment planning has started for expanding the advanced meter

deployment beyond the original Phase 1 scope to a full service territory AMI rollout.

Those details will be shared with the Commission in the December 30, 2021 semi-annual

progress report. Given the current momentum with advanced meter deployments under

proportional deployment, the Companies are confident that both Grid Mod Phase 1 and

Phase 2 can be successfully implemented concurrently. A different team of internal

resources and outside services are being utilized to implement the Advanced Distribution

Management System (“ADMS”) and Field Devices under Grid Mod Phase 2.

D&O 36230 at pages 26-27.

How might Hawaiian Electric’s number of advanced meters cumulatively deployed (as a 
percentage of the number of customers in each service territory) change if funds planned 
for Grid Mod Phase 2 were instead redirected toward Grid Mod Phase 1 (i.e., AMI 
deployment) for the years that Phase 2 would have occurred, with Phase 2 delayed as to 
allow for the prioritization of Phase 1?
What is the estimated cost for full AMI deployment for Grid Mod Phase 1? 
Is it feasible for Hawaiian Electric to deploy AMI to all customers who don’t opt out by 
the end of 2025? If not, please explain why not. and by when such a full deployment 
would be feasible.

Reference: June 30 Progress Report: Docket No. 2019-0327: Grid Modernization Phase 2 
Supplement and Update, filed by Hawaiian Electric on March 31. 2021, at 1.
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b)
c)



More importantly, redirecting fiinds and delaying ADMS and Field Devices

implementation under Grid Mod Phase 2 would continue to exacerbate the challenges

system operators face trying to understand how distributed energy resources (“DERs”)

are impacting the distribution grid and delay the implementation of customer DER and

other pricing programs that the Company is striving to implement. Full service territory

deployment of advanced meters would supplement, not supplant, the monitoring and

control capabilities of the ADMS and Field Devices. For example, while the advanced

meters provide voltage notifications when thresholds are exceeded, the meters on their

own cannot mitigate the voltage issues and would need to coordinate with the ADMS and

distribution devices such as secondary VAR controllers (SVCs) for voltage regulation to

allow for increased circuit hosting capacity for DERs while at the same time maintain

customer power quahty. Phase 2 ADMS and Field Devices investments purposefully

integrate and build upon Phase 1 AMI investments, and together they will play an

important role in the Companies’ performance with Performance Based Regulation

(“PBR”) Performance Incentive Mecharrisms (“PIMs”) associated with DER integration

and reliability.

b) The Comparries are currently conducting detailed planning for fiill AMI deployment

under GMS Phase 1.

This additional time will provide sufficient time
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for the Companies to collaborate with its technology providers and develop higher

confidence, bottoms-up cost estimates for full AMI deployment before the end of 2025.

Yes, the Companies believe this is possible and have already started detailed deploymentc)

planning for a full service territory meter rollout that would conclude before the end of

2025. The Companies plan to file those details in the next semi-annual progress report on

December 30, 2021.
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